

Agricultural Development and Value Chain Enhancement

Monitoring, Evaluation and Learning (MEL) Plan

SUBMITTED TO:

[REDACTED]
AOR, USAID/GHANA
P.O. Box 1630
Accra, Ghana
packah@usaid.gov

SUBMITTED BY:

ACDI/VOCA

[REDACTED]
Chief of Party

WITH:

Association of Church Development Projects
(ACDEP)
PAB Consult
TechnoServe

**Revised version – January 2018 with
Addendum**

This report covers activities under USAID
Cooperative Agreement No. AID-641-A-14-
00001

CONTENTS

INTRODUCTION TO THE PROJECT	4
ADAPTIVE MANAGEMENT	6
CRITICAL FUNCTIONS OF THE PERFORMANCE MONITORING, EVALUATION & LEARNING SYSTEM.....	7
OPERATIONAL CONTEXT AND UNDERLYING CAUSALITY FRAMEWORKS.....	8
PROJECT GOALS AND OBJECTIVES	8
TIMELY PROJECT MONITORING	
MONITORING AND EVALUATION	9
Data Collection	17
ADVANCE Database	18
Collaboration with Donors and Stakeholders	19
Reporting.....	19
KNOWLEDGE MANAGEMENT AND LEARNING.....	19
ADVANCE KM&L goals and objectives.....	21
Guiding principles for KM&L.....	21
KM&L implementation plan	22
Tracking KM&L activities	27
PROJECT ROLES AND RESPONSIBILITIES.....	29
Staffing and Management.....	29
DATA QUALITY REVIEWS.....	32
EVALUATION APPROACH AND ASSESSMENTS	32
Baseline.....	32
Midterm Evaluation.....	33
Final Evaluation.....	33
Annual Surveys	33
Sampling Method and Size	34
RISKS AND ASSUMPTIONS.....	34
Annex 1: FY targets.....	37
Annex 2: Indicators Targets Revisions.....	40
Annex 3: Performance Indicator Reference Sheets	44
Annex 4: First year's implementation plan for MEL activities.....	74
ADDENDUM.....	76
Indicators Targets Revisions _ No Cost Extension.....	76

Updated FY targets	81
Performance Indicator Reference Sheets (PIRS)_Updated	84

ACRONYMS

ADVANCE	Agricultural Development and Value Chain Enhancement
ATT	Agricultural Technology Transfer Project
CLA	Collaborating, Learning and Adapting
CIP	Country Investment Plan
CAADP	Comprehensive Africa Agriculture Development Program
COP	Chief of Party
DCOP	Deputy Chief of Party
FASDEP II	Food and Agriculture Sector Development Policy
FBO	Farmer Based Organization
FinGAP	Financing Ghana's Agriculture Project
FTF	Feed the Future
GCAP	Ghana Commercial Agriculture Policy Program
GOG	Government of Ghana
ICT	Information and Communication Technology
IR	Intermediate Result
ISSER	Institute for Statistical, Social and Economic Research
KM	Knowledge Management
MEL	Monitoring, Evaluation and Learning
MELL	Monitoring, Evaluation and Monitoring Leadership
METSS	Monitoring and Evaluation Technical Support Services
MPEP	Microenterprise and Private Enterprise Promotion
MoFA	Ministry of Food and Agriculture
NF	Nucleus Farmer
PMP	Performance Monitoring Plan
RING	Resiliency in Northern Ghana
RF	Results Framework (RF)
TOC	Theory of Change
WEAI	Women's Empowerment in Agriculture Index (WEAI)

INTRODUCTION TO THE PROJECT


The Agricultural Development and Value Chain Enhancement Project (ADVANCE) is the main value chain project of the USAID Ghana Mission's Feed the Future (FTF) program. The project was awarded to ACDI/VOCA and three consortium partners (Technoserve, ACDEP and PAB Consult) on 5th February 2014 and will end on 30th September 2018. ADVANCE contributes to the intermediate results of USAID's FTF Strategic Objective 3 (Improved nutritional status, especially of women and children) and Strategic Objective 4 (Inclusive agriculture sector growth).

The overall goal of ADVANCE is to increase competitiveness of the maize, rice and soybean value chains. The intermediate results are; (i) increased productivity in targeted commodities, (ii) increased market access and trade, and (iii) strengthened local capacity (see details in the results framework, Figure 1). The ADVANCE team will achieve the stated goal of improving value chain competitiveness in the three commodities and directly benefit 100,000 value chain actors, mostly smallholder farmers through increased gross margins and incomes by leveraging new private sector investment. The project team will achieve this through a multidimensional strategic framework that strengthens incentives for investment, builds local capacity and broadens and catalyzes relationships to increase agricultural productivity, expand access to markets and trade and improve the enabling environment. Through the judicious use of technical assistance, training, dynamic facilitation and cost-sharing grant funds the project team will ensure that private sector actors remain the drivers of change, while Government of Ghana (GOG) and local stakeholders are empowered to lead as facilitators through enhanced capacity building and learning. The approach is underpinned by the wealth of knowledge and established relationships developed over the last two years in northern Ghana implementing the first ADVANCE project.

The ADVANCE Monitoring, Evaluation and Learning (MEL) Plan combines the Performance Monitoring Plan (PMP) and the Knowledge Management and Learning (KM&L) Plan into a single guidance document that describes to staff and project stakeholders (partners, donors, host country government and beneficiaries) the details of how the management of ADVANCE will establish and implement a system to monitor, analyze, evaluate, and report on the results of the project to USAID.

The MEL Plan details ADVANCE's approach to promoting a learning culture and an applied monitoring and evaluation (M&E) system that promotes project quality, facilitates evidence-based decision making, sparks innovation and advances critical information to project management in the given context. The MEL Plan also includes our approach to information and spatial data management and utilization of technology relevant to M&E and lays out the organizational structure (both personnel and workflow) for implementing the project's M&E system.

FIGURE 1: ADVANCE RESULTS FRAMEWORK




THEORY OF CHANGE

For ADVANCE, the theory of change posits that there are three functions of value chain competitiveness - agricultural productivity, market access and trade and enabling environment - that are catalyzed through three dimensions of competitiveness - clear incentives for investment, strong local capacity and mutually beneficial relationships. Within this multidimensional framework, ADVANCE will channel resources through nine specific outcomes utilizing four main implementation principles that impact both the functions and dimensions of value chain competitiveness. Underpinning the theory is that private sector actors, including men and women farmers, are the drivers of competitiveness, while the GOG and local stakeholders are empowered to lead as facilitators, catalyzed through the project's capacity building, learning and investment, and innovation promotion. It is within this strategic framework that the ADVANCE technical approach has been designed.

FIGURE 2: ADVANCE THEORY OF CHANGE


ADVANCE II Theory of Change



ADAPTIVE MANAGEMENT

Recognizing the complexity of increasing productivity and incomes of smallholders and other actors along the value chain, improving market access, and strengthening capacity of local organizations, the M&E system is structured around a data collection and analysis cycle that also establishes the learning environment for the project (see Figure 3).

Figure 3: ADVANCE's Adaptive Management System



Involving a cycle of planning, implementation, monitoring, research, and subsequent re-examination of actions, it includes a series of feedback loops that provide managers and decision-makers with information on the premise of their choices, results of past management decisions and on present conditions.

In addition to indicator data, topic-specific questions devised to contribute to a broader program “*learning agenda*” are articulated; and the methods for obtaining data, individuals responsible, dates, and products anticipated are identified. The project team will use information collected to *adapt* both our actions and the conceptual framework of the project as needed. The learning agenda goes hand in hand with our normal indicator monitoring and effectiveness evaluation methodologies.

Feedback to and dialogue among beneficiaries, managers, partners, and decision-makers (USAID and the relevant GOG agencies such as MoFA) is a central component and *learning reviews* are commonly held among key actors so that everyone has the opportunity to continuously examine results and learn from the project’s experience.

CRITICAL FUNCTIONS OF THE PERFORMANCE MONITORING, EVALUATION & LEARNING SYSTEM

This M&E system is set up to fulfill the following functions:

- Document evidence relating to reach, coverage and results.
- Provide accurate measurement of achievement toward project objectives.
- Ensure the quality of data collected and analyzed (providing analytical data necessary to

influence sector assistance).

- Identify potential problems at early stages so that stakeholders can use data in a timely manner to guide programmatic decisions.
- Monitor the accessibility of project interventions and benefits to all sectors of the target population especially to smallholders, women, and other value chain actors.
- Improve the overall project strategy through continuous knowledge sharing and learning, taking into account the views of beneficiaries and other stakeholders and testing evidence of impact.
- Document and disseminate achievements and learning; providing to management a learning tool that allows stakeholders to analyze progress, evaluate results and quickly adapt activities as needed.

OPERATIONAL CONTEXT AND UNDERLYING CAUSALITY FRAMEWORKS

The ADVANCE MEL system is being established by carefully examining the context of Ghana's overall agricultural sector development policy and the USAID Ghana mission's FTF program to ensure optimal system performance.

The MEL system has been designed to ensure compliance and compatibility with critical policies and projects including, the Comprehensive Africa Agriculture Development Program (CAADP) and the Ministry of Food and Agriculture's Food and Agriculture Sector Development Policy (FASDEP II). Other strategies, policies, and initiatives considered in designing this MEL plan include:

- Feed the Future, the USA Government's global hunger and food security initiative
- USAID Forward: USAID's Reform Agenda
- USAID Evaluation Policy
- USAID Ghana, Multi-Year Strategy to Feed the Future (FTF)
- USAID Ghana, Feed the Future Strategy, Monitoring and Evaluation Plan
- USAID Ghana's Economic Growth office's PMP
- USAID Ghana and GOG Country Investment Plan (CIP)

USAID's economic growth office has designed a number of projects under the FTF initiative, including the Agricultural Technology Transfer Project (ATT), Financing Ghana's Agriculture Project (FinGAP), Agricultural Policy Support Project, the Ghana Commercial Agriculture Policy Program (GCAP), and Resiliency in Northern Ghana (RING) Project. ADVANCE is one of the activities under USAID Ghana FTF Intermediate Result (IR) 1: increased competitiveness of agricultural value chains and it focuses on maize, rice and soybean in the north of Ghana. The other USAID activities, their overlap with ADVANCE, and potential challenges have been considered in developing this MEL plan. ADVANCE will coordinate with these other activities to leverage those that benefit our targeted value chains and identify and pursue synergies where there is potential for duplication. USAID Ghana will be instrumental in this process of coordination.

Progress against the FTF objectives is measured based on the FTF Results Framework and accompanied by standard FTF performance indicators as updated in September 2013.

PROJECT GOALS AND OBJECTIVES

The purpose of the ADVANCE project is to improve the competitiveness of agricultural value chains in the North of Ghana. ADVANCE will achieve this purpose by means of three sub-purposes:

- Sub-purpose 1 - Increased agricultural productivity of targeted commodities
- Sub-purpose 2 - Increased market access and trade of targeted commodities
- Sub-purpose 3 - Strengthen local capacity for advocacy and activity implementation

ACDI/VOCA's development hypothesis to achieve the project purpose is that scaling up of strategic investments in targeted value chains that incentivize innovation and investment, while mitigating risks, will lead to improved competitiveness of the value chains and increase incomes for male and female smallholders. Increased spending and investment on the part of male and female farmers and other value chain actors will multiply new opportunities both inside and outside of agriculture, offering the poor expanded opportunities in the rural non-farm sector and lead to reductions in poverty levels. Details of outcomes, outputs and indicators to track progress are presented in the results framework (see [FIGURE 1](#))

MONITORING AND EVALUATION

ACDI/VOCA has developed a multilayered monitoring system that will generate information and analysis that will feed into the learning system and can be used to refine designs and introduce improvements with the goal of achieving meaningful and sustainable results, while providing the project with a powerful tool for adaptive management. The ADVANCE team will develop a multilayered monitoring system that will include collecting routine output data through standardized tools and annual surveys to measure outcome indicators, use various qualitative and quantitative methods needed to gather impact data or investigate unexpected results. The team will also collect and analyze stories describing the most important project outcomes. In addition, to the extent possible, we will triangulate our data and seek secondary data from other stakeholders including the GOG. We will use annual publication on agricultural performance from MoFA (facts and figures) and the Institute for Statistical, Social and Economic Research (ISSER) annual publication on the state of the Ghanaian economy, both of which usually contain data and information on the agricultural sector.

TIMELY PROJECT MONITORING

The project team will conduct routine monitoring in order to quantify what has been done; when, where, and how it has been done; and who has been reached. While monitoring is a routine process, staff will also capture the non-routine—behaviors and changes that were not expected (positive and negative deviations)—to analyze their importance.

Our field teams will work consistently with key stakeholders to monitor and assess whether activities are being implemented according to schedule; identify what problems, if any, arise during implementation; determine which components of the program are or are not working; and obtain information on the stakeholders' reactions to the project. This information will routinely be fed back into project planning to ensure adaptive management of project activities and to adjust the causal model if needed.

Table 1: ADVANCE Performance Monitoring Plan

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
Indicator Key: I: Impact Indicator OC: Outcome Indicator OP: Output Indicator FTF: Feed the Future indicator F: F System Indicator CI: ADVANCE Custom Indicator								
Goal : Increased the competitiveness of agricultural Value chains in Ghana								
OP1	CI	Number of direct project beneficiaries	Definition: An individual is a direct beneficiary if s/he comes into direct contact with the set of interventions (goods or services) provided by the project. The intervention needs to be significant, meaning that if the individual is merely contacted or touched by an activity through brief attendance at a meeting or gathering, s/he should not be counted as beneficiary. Individuals who receive training or benefit from program-supported technical assistance or service provision are considered direct beneficiaries. Unit of measure: Number	Regular Beneficiary activity records into a database.	Sex and region	Data recorded and reported quarterly	0	LOP: 113,000 45% women
IR 1.1 Increased productivity of targeted commodities								
OC1	FTF	Gross margins per hectare for selected crops (in GHS) under marketing arrangements fostered by the activity	Definition: The gross margin is the difference between the total value of production of the agricultural product (crop) and the cost of producing that item, divided by the total number of units in production. Gross revenue = average price x total production Net revenue = gross revenue - purchased input cost Gross margin = net revenue divided by area planted Unit of measure: US dollar	1) Baseline and impact Evaluation. 2) Annual survey in conjunction with data collected from a sample of monitored farmers	Targeted Value chain and Sex of farmers	Data recorded and reported annually	Maize Male: 277.21 Female: 289.76 Rice Male: 259.4 Female: 249.98 Soy Male: 316.02	Maize Male: 840 Female: 790 Rice: Male: 1,400 Female: 1,250 Soy Male: 700 Female: 600

¹ Targets were revised based on the baseline survey findings and FY14 and FY15 achievements. FY targets are presented in Annex 1

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
				3) Secondary sources			Female: 212.86	
OC2	FTF	Number of farmers and others who have applied improved technologies and management practices	This indicator measures the number of farmers, individual processors (not firms), rural entrepreneurs, managers and traders, natural resource managers, etc. that applied improved technologies and management practices promoted by ADAVANCE II.	Annual survey	Value chain actor type Technology type Sex	Data recorded and reported annually	0	101,700
OC3	FTF	Number of hectares under improved technologies or management practices as a result of USG assistance	Definition: This indicator measures the area (in hectares) of land under improved technology during the current reporting year. If a hectare is under more than one improved technology type [e.g. improved seed (crop genetics) and IPM (pest management)], count the hectare under each technology type (i.e. double-count). Only Ha under technologies or practices promoted by ADVANCE will be counted. Unit of Measure: Number	Survey of a sample of targeted individuals; Project or association records, farm records	Type of technology, Sex of farmers	Seasonal, according to the crop cycle	0	312,200
OC4	FTF	Number of private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and	Definition: Total number of private enterprises (processors, input dealers, storage and transport companies) producer associations, cooperatives, water users associations, women's groups, trade and business associations and community-based organizations (CBOs), including those focused on natural resource management, that applied improved technologies or management practices in areas including management (financial, planning, human resources), member services,	Records from assistance sheets	Type of organization New vs Continuing	Data recorded and reported quarterly	0	450

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
		community-based organizations (CBOs) that applied improved technologies or management practices as a result of USG assistance	procurement, technical innovations (processing, storage), quality control, marketing, etc. as a result of USG assistance in this reporting year. Unit of measure: Number					
OP2	FTF	Number of private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance	Definition: Total number of private enterprises (processors, input dealers, storage and transport companies) producer associations, cooperatives, women's groups, trade and business associations and community-based organizations (CBOs) receiving assistance from ADVANCE. Assistance can include any help provided to either type of organization to expand coverage, services provided, information, etc. Some examples are organizational capacity building, training, other technical assistance, provision of supplies and materials, encouragement and motivation for improvements, etc. Unit of measure: Number	Records from assistance sheets	Type of organization New vs Continuing	Data recorded and reported quarterly	0	600
OP3	FTF	Number of individuals who have received USG supported short-term	Definition: The number of individuals to whom significant knowledge or skills have been imparted through interactions that are intentional, structured, and purposed for imparting knowledge or skills should be counted. This includes farmers, and	Records from training attendance sheet.	Type of individual Sex and region	Data recorded and reported quarterly	0	80,000

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
		agricultural sector productivity or food security trainings	other primary sector producers who receive training in a variety of best practices in productivity, post-harvest management, linking to markets, etc. It also includes rural entrepreneurs, processors, managers and traders receiving training in application of new technologies, business management, linking to markets, etc., and training to extension specialists, researchers, policymakers and others who are engaged with ADVANCE Unit of measure: Number					
IR 1.2 Increased Market Access and Trade								
OC5	FTF	Value of incremental sales	Definition: This indicator will collect both volume (in metric tons) and value (in US dollars) of purchases from smallholders of targeted commodities for its calculation. The value of incremental sales indicates the value (in USD) of the total amount of agricultural products sold by farm households relative to a base year and can be calculated based on the total value of sales of a product (crop, animal, or fish) during the reporting year minus the total value of sales in the base year. Unit of measure: Value of sales (USD)	1) Baseline and impact Evaluation. 2) Annual survey in conjunction with data collected from a sample of monitored farmers 3) Secondary sources	Targeted Value chain	Data recorded and reported annually	Maize: 466,294 Rice: 369,729 Soya: 319,593	Maize: \$53,840,000 Rice: \$9,730,000 Soya: \$4,310,000
OC6		Number of firms (excluding farms) or NGOs engaged in agricultural and food	Definition: Number of firms supported by ADVANCE that have higher net profit in the reporting year than the previous reporting year. Net profit (\$) = Sales revenue (\$) - Total costs (\$) Unit of measure: Number	Data will be collected from all the MSME/Firms supported using a survey	Targeted Value chain	Data recorded and reported annually	0	100

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
		security-related manufacturing and services now operating more profitably (at or above cost) because of USG assistance		questionnaire				
OP4	FTF	Value of agricultural and rural loans	Definition: This indicator sum loans made (i.e. disbursed) during the reporting year to producers (farmers, fishers, etc.), input suppliers, transporters, processors, and loans to other MSMEs in rural areas that are in a targeted agricultural value chain, as a result of USG assistance. The indicator counts loans disbursed to the recipient, not loans merely made (e.g. in process, but not yet available to the recipient). The loans can be made by any size financial institution from micro-credit through national commercial bank, and includes any type of micro-finance institution, such as an NGO. Unit of measure: US dollars	Secondary sources by reviewing financial institution records	Type of loan recipient and by sex	Data recorded and reported quarterly	0	4,300,000
OP5	F	Value of new private sector investment in agriculture sector or value chain	Definition: Investment is defined as any use of private sector resources intended to increase future production output or income, to improve the sustainable use of agriculture-related natural resources (soil, water, etc.), to improve water or land management, etc. "Private sector" includes any privately-led agricultural activity managed by a for-profit formal company. A CBO or NGO resources may	Secondary sources (from the private sector engaged I with ADVANCE)	None	Collected and reported annually	TBD	4,000,000

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
			be included if they engage in for-profit agricultural activity. "Investments reported should not include funds received by the investor from USG as part of any grant or other award. New investment directly encouraged or facilitated by activities funded by the ADVANCE will be counted. Unit of measurement: U.S. dollars					
OP6	CI	Number of value chain actors accessing finance	Definition: Loan or credits provided by financial institution for start-up business and/or business expansion. Examples of financial services for value chains actors include, but are not limited to, loans, savings schemes, and insurance plans obtained from: Private banks, Microfinance institutions. Unit of measurement: Number	Records from microfinance partners and microenterprises	Region, type of actor and sex	Data recorded and reported quarterly	0	300
IR 1.3 Strengthened Local Capacity for Advocacy and Activity Implementation								
OC7	CI	Number of organizations/enterprises identified as high potential for future awards	Definition: Number of local organizations or enterprises who received capacity building from ADVANCE and who meet criteria to receive funding from the USG Unit of measurement: Number	Capacity building records and reports	Type of organization	Data recorded and reported quarterly	0	7
OP7	CI	Number of organizations/enterprises receiving capacity building support against key milestones	Definition: Number of organizations who received capacity building support from ADVANCE in at least one of the following key areas: Governance, Administration, Human Resources Management, Financial Management, Organizational Management, Program Management and Project Performance Management. Unit of measurement: Number	Capacity building records and reports	Type of organization	Data recorded and reported quarterly	0	50

#	Source	Performance Indicators	Definition and unit of Measure	Data collection method & Source	Disaggregation	Frequency of Data Collection	Base-line	LOP Target ¹
OP8	F	Number of awards made directly to local organizations by USAID	Definition: Number of Local organization receiving grant from ADVANCE Unit of Measurement: Number	USAID	Type of organization and by value chain	Collected and reported annually	0	5

The results framework (see [FIGURE 1](#)) illustrates how each activity contributes to the intermediate results, which in turn will lead to the achievement of increased competitiveness of agricultural value chains in northern Ghana. Our MEL system will track intermediate results to ensure the validity of the logic illustrated in the results framework. We will review the results framework and the Theory of Change annually and revise as needed to reflect project learning and environmental changes.

The Performance Monitoring Plan (PMP) lists the performance indicators by components and intermediate results that are both ambitious and realistic and which will enable the monitoring of progress towards increased competitiveness of the selected value chains in northern Ghana. For each indicator, the PMP includes the definition, type, source, collection method, and frequency of data as well as tentative annual targets (see [Table 1](#)). Further details on definitions and data collection methods are provided in the performance indicator reference sheets. As relevant, the indicators have been disaggregated by geographic region and value chain. Data will also be sex-disaggregated and in line with all the disaggregation levels required for FTF reporting. This level of disaggregation will enable ADVANCE to thoroughly analyze data, outputs, outcomes and impacts. The PMP will be used by the project team and USAID to monitor progress towards expected targets and results.

The ADVANCE team will ensure that the M&E activities are carried out in a manner that guarantees data reliability and validity. The project team will present USAID with quarterly achievements against indicator targets for review.


Data Collection

The ADVANCE project uses a multilayered approach to data collection using both quantitative and qualitative methods, including:

- 1) Regular data collection by technical staff based in the field;
- 2) Planned staff site visit reports and qualitative assessments;
- 3) Use of GIS software to map key actors and beneficiaries;
- 4) Focus group discussions and key informant interviews;
- 5) Beneficiary and household surveys;
- 6) Value chain analyses that inform project strategy to ensure that actors in the value chain remain competitive and relevant; and
- 7) Triangulation with data from other sources including partners and reputable organizations like ISSER and the Ghana Statistical Service.

Forms are being developed for field data collection and procedures put in place to ensure data quality and to guide data quality reviews. Specific information on data collection for each indicator, including data source, method and timing of collection, are outlined in detail in Performance Indicator Reference Sheets of this MEL Plan. The data collection system is illustrated in [Figure 4](#).

Figure 4: ADVANCE Data flow system



ADVANCE Database

For the ADVANCE project, we will design a web-based management and monitoring platform to capture data, store and report on all project indicators and track progress over time. The database will be designed with technical support from ACDI/VOCA's HQ-based Director of Information Systems in coordination with the MEL Specialist.

The system will be designed to address project management and reporting needs and allow for online and offline data entry using simple electronic forms, data storage and automated calculation as well as a real-time update of indicator values. The database will capture the profiles and activities related to ADVANCE farmers, processors, FBOs, nucleus farmers/aggregators, service providers and all other actors benefitting directly from the project. It will capture detailed information on each farmer's household, the FBO s/he belongs to, the trainings attended, the technologies adopted, his/her farm size, crops cultivated, etc. As per FTF's guidance, all household related data will be disaggregated by gendered household types, individually by sex and by district and region. The indicator values will be available in real time to both senior project management staff as well as field staff so they can assess the

performance of their intervention zones, identify bottlenecks and areas of improvement and make informed decisions on the prioritization of activities.

Collaboration with Donors and Stakeholders

The ADVANCE project prioritizes coordination with USAID, the Monitoring, Evaluation and Technical Support Services (METSS) Project, other implementing organizations under the Ghana mission's FTF program and stakeholders to maximize cost effectiveness of data collection, ensure use of existing information, and as much as possible avoid duplication of results tracking. We will continue to work with existing institutions and programs including, but not limited to, MoFA and IFPRI to share data and information. In addition, the project team will conduct meetings with other stakeholders and implementing organizations to share and coordinate data collection to avoid duplicating efforts.

Reporting

Through regular reporting to USAID, ADVANCE will ensure that project activities, results, challenges and lessons learned are documented and shared in a timely and accurate manner. Per the cooperative agreement, the project team will submit to USAID quarterly performance monitoring reports, the fourth quarterly report being the annual report within 30 days of the end of each reporting period. The performance reports will contain information on:

- Comparison of actual accomplishments with the goals, objectives and targets established for the period with explanation for deviations from target;
- Case studies;
- Success stories and;
- Lessons learned or good practices realized during the reporting period.

In addition the COP and Monitoring, Evaluation and Learning (MEL) Specialist will produce and share results of value chain analyses, technical reports, success stories, lessons learned and other learning documents.

Final Report: A final report will be submitted within 90 days of the cooperative agreement termination. Drawing from the results of the end of project evaluation, the report will highlight major successes achieved during the agreement period and discuss any shortcomings and difficulties encountered. It will also outline lessons learned and make recommendations for follow-on activities.

Reporting timeline:

- Quarterly reports: end of January, April, July and September
- Final report: within 90 days of the end of the cooperative agreement

KNOWLEDGE MANAGEMENT AND LEARNING

The ADVANCE Knowledge Management and Learning (KM&L) strategy centers on a learning agenda which will operationalize internal learning and inform and guide the conceptual framework of the project. This agenda will be informed by and feed into the global Feed the Future (FTF) learning agenda but will be tailored to support local learning priorities. The learning agenda will facilitate discussion and learning, drive the collection of evidence and findings,

improve project management and implementation, and contribute to USAID Ghana, Government of Ghana (GOG) and partners' good practice in development.

ACDI/VOCA defines KM&L to include all the processes and management tools that we use to gather, analyze and channel information into our decision making. This includes managing knowledge within a project as well as managing coordination among donors, implementers, and other sector stakeholders. The project's theory of change (TOC) and results framework (RF) is the starting point in designing the project, the M&E system, and the KM&L plan, and will guide the development of the ADVANCE learning agenda. Based on a cycle of planning, implementation, monitoring, research, and re-examination of actions, the ADVANCE KM&L system will incorporate:

- *Knowledge management* to ensure lessons learned from ADVANCE are documented and disseminated broadly within USAID, donor agencies and other FTF implementing partners.
- *Learning and adaptive management* to continually adjust ADVANCE activities to maximize impact while reaching scale, and to facilitate collaborative learning across the Ghana development community to strengthen market systems approaches.

KM&L is interconnected with and highly complementary to monitoring and evaluation (M&E). M&E will not be effective without the managerial practices in place that create a supportive organizational culture of information sharing, learning and performance-driven decision making, which are provided by an effective KM&L system. KM&L findings will feed into the M&E system to assist in tracking progress in meeting the project's goal and objectives and provide real-time information to enable evidence-based implementation.

The project will seek to learn in six areas:

1. **Relevance:** Are our activities relevant and well-conceived in the context of the project? Can the strategy be improved?
2. **Efficiency:** Are our activities being implemented in a timely and cost-effective manner? Have resources been used cost-effectively? Do the quantitative and qualitative results justify the resources expended?
3. **Effectiveness:** To what extent have project outputs been achieved and are these contributing to higher-order changes? What supports and barriers have affected the achievement of outputs and contribution toward outcomes? What are we learning from our experience and how can we improve?
4. **Impact:** Is there evidence that the project is contributing to improved food security and increased incomes?
5. **Sustainability:** To what extent is the intervention contributing to building an enabling environment and making systemic changes that will foster continuous and sustained productivity?
6. **External utility:** To what extent is the project replicable? Might its approaches, methods, and/or content have potential value in other countries or regions or for other subjects?

ADVANCE KM&L goals and objectives

The goal of the ADVANCE KM&L plan is to *operationalize learning in a dynamic, evidence based system*. Activities will contribute to the following objectives:

Objective 1: To capture learning within the project and the larger FTF community that contributes to improved implementation for value chain projects in Ghana and elsewhere

Objective 2: To build the capacity of agricultural sector stakeholders in northern Ghana to effectively use information for a variety of purposes, including sharing information, learning, networking, advocacy, trade promotions, etc.

As illustrated in Figure 5, the project will follow the principles of flexible, adaptive management by routinely and systematically using lessons learned in conjunction with data from the M&E system and KM&L efforts to drive the focus and scope of project activities.

FIGURE 5: ONGOING LEARNING AND ADAPTIVE MANAGEMENT



Guiding principles for KM&L

ADVANCE KM&L interventions will be guided by the following:

Critical to project success: KM&L can stimulate effective decision making and problem solving, enable access to high quality information and allow experience to be stored and examined. From project start KM&L must be seen as intrinsic to successful project delivery, and not as an additional task that can be ticked off a checklist. The ADVANCE M&E team and senior management will actively support knowledge management initiatives; will link them to the PMP; and will provide an environment that is favorable to knowledge sharing. We will look for quick wins to demonstrate the usefulness of the exercise to ensure buy-in.

Ongoing process: KM&L is not a one-time fix, but rather a holistic approach to making the most of organizational and sector knowledge. Activities will continue through the life of project, and a measure of success will be when external stakeholders who have experienced positive results from sharing information choose to continue activities without donor support.

People centered process: KM&L systems are put in place to capture both *explicit knowledge* (data that are easily captured, measured and recorded) and *tacit knowledge* (things that are inherently known or learnt as a result of observations and experiences). While there are increasingly sophisticated tools to support this process, KM&L should remain centered on the people involved, with processes and technology playing supportive functions.

Learning related to gender Issues: The results of the recently conducted Women's Empowerment in Agriculture Index (WEAI) show that 72 percent of the women in the implementation area are disempowered. ADVANCE will collaborate with USAID, other USG partners, GOG and other development partners to devise appropriate indicators and learning questions around key issues such as women's leadership, access to and control over assets, or decision-making authority within the household or community to assist the development community to understand how best to positively impact women's economic security and sustainable participation in Ghana's agriculture sector.

Behavior change: People are happy to talk about the importance of sharing information, but in reality many are likely to not practice what they preach, either because they tend to hoard information, are suspicious of what they might learn from others, or are not willing to put in the effort to seek out what they do not know. ADVANCE will seek out incentives to promote engagement in KM&L activities and will consider people's busy schedules when designing activities in order to motivate them to collaborate and work together. Through collaboration and shared learning, participants will be encouraged to identify innovation drivers. KM&L can serve as a catalyst for innovation by building on existing knowledge.

KM&L implementation plan

In ADVANCE, ACDI/VOCA has developed a system that includes KM&L within the project and KM&L to coordinate learning with other stakeholders. The project's Monitoring, Evaluation and Learning (MEL) Specialist, Dr. Emmanuel Dormon, will oversee KM&L activities through an internal project committee as well as an external collaborative learning group with stakeholders from the broader development community.

Management Steering Committee

The ADVANCE Management Steering Committee quarterly meetings with senior project technical staff and technical managers from implementing partners will be central to the KM&L process for ADVANCE. Using data from the multilayered monitoring system described above, we will organize semi-annual project reviews at Management Steering Committee meetings. At these periodic project reviews, we will present the project results in relation to the established targets and objectives, discuss which activities are delivering results and which are not, and dialogue around specific learning questions. Through these meetings, ADVANCE will apply adaptive management by promoting learning, ensuring coordination and synergy among partners, using lessons learned and data from

EXAMPLES OF KNOWLEDGE MANAGEMENT INTERVENTIONS:

- After Action Reviews
- Partner meetings
- Collecting best practices
- M&E
- Internal staff exchange programs
- Expertise locators
- Collaboration tools (wikis, forums, etc.)
- Knowledge audits
- Communities of practice and knowledge networks
- Learning partnerships
- Policy networks
- Knowledge centers
- Action research
- Thematic portals
- Open access conferences
- Help desks
- Advisory services

Source: Monitoring and evaluating: knowledge management strategies (IKM Background Paper, 2009)

the KM&L efforts to inform and adjust interventions, and, if necessary, update the TOC to maximize outcomes. This system will ensure that annual implementation plan development is driven by updated value chain analysis, proven best practices and emerging learning drawn from explicit and tacit knowledge capture. The MEL specialist will use the appropriate KM&L tools within the group and with other project staff to extract knowledge and learning.

While participation in the Management Steering committee will ensure senior leadership is engaged in KM&L, ADVANCE will also look to create an environment that is conducive to learning and brings in all technical and operational staff. Within the first six months, the MEL Specialist and ACDI/VOCA's Regional Senior Technical Advisor will carry out 1-day trainings in each of the three field offices for all staff members to introduce the concept, terms and definition of KM&L, KM&L components, and the roles and responsibilities of ADVANCE staff related to KM&L. The MEL Specialist will look for ways to engage staff in the MELL learning agenda (described below) and will make space for sharing knowledge/information during staff meetings.

THE MONITORING AND EVALUATION LEARNING AND LEADERSHIP (MELL) GROUP

Within the first quarter, the MEL Specialist will set up the MELL Group. Core members will include USAID/Ghana, Monitoring, Evaluation and Technical Support Services (METSS), other USAID/FTF program implementers, and other relevant stakeholders. ADVANCE technical, M&E and gender staff will participate. This coordination with other USG-funded implementers will promote technical learning and will have the added benefit of promoting information sharing, giving projects access to a broad range of qualitative and quantitative data, and preventing duplication of effort. Once the group is formed they will synthesize the KM&L strategy for FTF and other USG investments in North Ghana, and come to a shared understanding of the MELL role. Non-core members include food security actors working in North Ghana. They will be invited to presentations on any research findings, will have access to any studies that come out of the group, and will be encouraged to share their own learning with other group members.

MELL Group Members	
Core	Non-core
USAID	Savannah Accelerated Development Authority (SADA)
METSS	Northern Rural Growth Program (NGRP)
FTF projects	Agricultural Value Chain Mentorship Project (AVCMP)
• Agricultural Technology Transfer (ATT)	Rural and Agricultural Finance Program (RAFiP)
• Financing Ghanaian Agriculture Project (FinGAP)	Agricultural Value Chain Facility
• Agriculture Policy Support (APS)	The Rice Sector Support Project (RSSP)
• Resiliency in Northern Ghana (RING)	Business Sector Advocacy Challenge Fund (BUSAC) II
MoFA-Northern Agricultural Sector Working Group	University of Ghana
Ghana Commercial Agriculture Project (GCAP)	University of Development Studies

MELL Group Members	
Core	Non-core
Ghana Strategy Support Program (GSSP)	Council for Scientific and Industrial Research - Savanna Agricultural Research Institute (CSIR-SARI)
West Africa Trade Hub (WATH)	Key actors from different nodes of the value chain (NFs, FBOS, input providers, processors/buyers, etc.)
	Others as they are identified

The core group will meet quarterly to promote learning around M&E as a tool to track progress and to maximize cost effectiveness of data collection, ensure use of existing information and avoid duplication of data collection and results tracking where necessary. Meetings will include discussions of challenges in data collection and joint brainstorming of potential solutions, sharing best practices, and dialogue around learning questions. Initial meetings will focus on jointly developing an integrated learning strategy that will help us to better measure whether and how we are contributing to the transformation of Ghana's agriculture sector. See the textbox on the following page for a list of illustrative questions. Together, the group will validate the questions, select the 3-4 questions to be followed up in year one, and determine a research strategy. During annual reviews the group will discuss adding new questions or updating the current ones if learning is still in progress. Learning will be pursued through a variety of means:

- ADVANCE and other FTF project staff can gather data through their work
- ACDI/VOCA STTA
- Engage local NGO, academic and ministry experts
- Encourage USAID Mission to contract out through METSS or a different vehicle
- Funded through other vehicles (see textbox above)

ILLUSTRATIVE LEARNING QUESTIONS

ADVANCE demonstrated that nucleus farmers (NFs) have real profit incentives to support smallholder farmers to increase their yields. ADVANCE II will build on this learning to encourage NFs to provide additional services, including extension.

Learning question: What are the most successful, sustainable and cost-effective models for providing agronomic extension to farmers in northern Ghana?

ADVANCE learned that women have better yields than men on plots of less than three acres; that men use more fertilizer than women on maize and rice in northern Ghana; and women's field sizes are generally smaller than men's.

Learning question: What are the underlying factors that contribute to women having higher productivity than men (land size, fertilizer use) and how can the project use these findings to further increase women's productivity?

Gross margin analysis conducted by ADVANCE determined that the ideal maize farm size to maximize returns for the average smallholder farmer is 2-3 acres per farmer.

Learning question: How can ADVANCE II use this information to help farmers look at their farming system and decide on an ideal crop mix, taking into account risk and potential returns?

ADVANCE demonstrated through SAT loans the ability of smallholder farmer groups to self-finance the purchase of weather-index crop insurance.

Learning question: What strategies work best to build demand for weather-index crop insurance, market information, extension, mobile money, and other potentially self-financed services?

ADVANCE learned that the most successful NFs have a strong relationship with a lead firm such as Premium Foods or Vester Oil.

Learning question: What project strategies are most effective in promoting investment by lead firms in the NFs in their northern Ghana supply chains?

ADVANCE observed that male and female aggregators and NFs face financial and operational roadblocks to expanding their operations.

Learning question: How can a project help men and women who aggregate and provide services to sustainably manage the burden of growth?

Female smallholder farmers were able to increase their production and income with ADVANCE support, enabling them to take on some or all of the responsibility for their families' education and health care. In most cases, prior to program support the women had to ask the men for money to meet these needs, and were often not successful.

Learning question: How does increased work load and income for women impact intra-household dynamics/conflicts?

Through ADVANCE ACDI/VOCA facilitated the development of the warehouse receipts system, including the issuing the first warehouse receipts in Ghana.

Learning question: What are effective strategies for expanding demand for and access to warehouse receipts?

ADVANCE linked just a few individual women beneficiaries to large commercial banks but had more success in linking women's groups to rural banks. The project learned that women-owned businesses often struggle to achieve the scale or obtain the collateral required to access finance from the formal banking sector.

Learning question: What strategies are most successful in helping women-owned businesses achieve the scale required to access formal finance without simply providing a direct handout and creating dependency?

To share learning within the project, ADVANCE will draft briefing papers that present evidence-based lessons learned from the program to be disseminated through the project learning groups and other venues. We will post all studies on the ACDI/VOCA website, and will publish a quarterly newsletter that will be widely disseminated within Ghana and externally to benefit other food security projects. ACDI/VOCA will also apply any learning to our other agriculture and food security projects worldwide, and will look for opportunities to share our learning more broadly at suitable forums such as the Microenterprise and Private Enterprise Promotion (MPEP) seminar series, AgriLinks, FTF Global Learning and Evidence Exchanges, and the SEEP Network Annual Conference.

MELL meetings will also provide an opportunity for ADVANCE and other projects to get input from USAID and other group members into the design of M&E systems, including the baseline and midterm evaluation studies and annual surveys. At the completion of each evaluation study, the ADVANCE team will organize a workshop with the MELL group, including non-core members, to share results and evidence-based best practices.

In Year 3 and 4, in coordination with METTS, we will host a learning event where members from both groups and relevant external stakeholders are invited to participate.

To further develop a learning culture among stakeholders active in the ADVANCE zone of influence around topics including, but not limited to facilitating market-system approaches, integrating gender, facilitating access to finance and providing ag advisory services, etc., we will adapt and deliver existing training modules that ACDI/VOCA developed for USAID staff through

ONLINE DATA PLATFORM

In order to estimate gross margin data, ADVANCE utilized GIS technology to collect area data and map out beneficiary farms in the three target regions. ADVANCE partnered with the Center for Remote Sensing and Geographical Information Services (CERSGIS) to store and share the spatial data for agricultural projects. This data will remain available and will be updated by CERSGIS for agricultural sector stakeholders and investors to use. Under ADVANCE II we will continue working with MoFA to build the capacity of stakeholders to use, contribute to and sustain the GIS online platform. We will explore how to collaborate with and leverage the Open Data for Agriculture platform as part of the New Alliance for Food Security and Nutrition, which was launched by President Obama and G-8 partners.

LEVERAGING EXTERNAL RESEARCH PARTNERS

Leveraging Economic Opportunities (LEO) project

LEO is a contract implemented by ACDI/VOCA and a set of subcontractors to support USAID programming that fosters inclusive growth through markets. Within the overarching goal of increased market systems performance, LEO's learning topics can be viewed through two lenses:

- Inclusivity –the capacity of market systems to profitably engage and benefit women, the very poor, the food insecure and other vulnerable or marginalized groups; and
- Resilience—the ability of market systems to adapt to the changing environment in ways that sustain and even increase benefits to a wide range of system actors.

The USAID/Ghana Mission can buy into LEO to support the ADVANCE II learning agenda through a variety of services including research, analytics, local systems developments and evaluations.

Women Thrive Worldwide

Women Thrive Worldwide advocates for change at the U.S. and global levels so that women and men can share equally in the enjoyment of opportunities, economic prosperity, voice, and freedom from fear and violence. The organization is interested in carrying out research and capacity building activities in Ghana and other FTF countries to drive their advocacy agenda and there may be opportunities for leverage.

the Accelerated Microenterprise Advancement Project (AMAP) contract. These modules focus on designing, managing and evaluating value chain programs, and include guidance on how to incorporate Collaborating, Learning and Adapting (CLA) strategies. Participants will build capacity in:

- Coordinating and collaborating with stakeholders;
- Learning from testing new approaches to identify best practices; and,
- Adapting program design and strategies to apply best practices and eliminate what is not working.

In addition we will build capacity of local partners and key stakeholders to design and manage CLA activities to ensure strong project management beyond the life of the project. This will empower our local partners and grantees to become more effective learning organizations.

Tracking KM&L activities

Key activities regarding knowledge management will be tracked as follows:

- A. Management Steering Committee:
 - 1. # of MSC meetings
 - 2. # of work plans developed and informed by the produced knowledge
- B. MELL:
 - 1. # of integrated KM&L strategies available;
 - 2. % of implementation of the KM&L strategy operational plan (# of activities implemented during the reporting period/# of activities planned)
 - 3. # of studies and assessments commissioned and number of recommendations that were accepted by the MELL implemented

The year one implementation plan for the KM&L is presented in [Figure 6](#) below.

Figure 6: Implementation Plan for KM&L

		Feb (2/5 start date)			Mar				Apr				May				Jun	Jul	Aug	Sept
Category and task	Person(s)/ organization responsible	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4				
KM&L within the project																				
Submit draft KM&L plan to USAID																				
Finalize KM&L plan																				
Carry out semi-annual reviews in Management Steering Committee and update KM plan as needed																				
Share learning/knowledge among technical staff																				
Track learning targets																				
KM&L to coordinate learning with other stakeholders																				
Establish MELL group																				
Meet quarterly																				
Hold workshop with core members to refine TOC and RF																				
Review TOC and RF annually with group																				
Jointly develop an integrated learning strategy																				
Identify who is best suited to carry out research based on the learning agenda, and contract it out if external																				
Review learning agenda annually to update/add new questions of interest																				
Publish quarterly newsletter																				
At the completion of the baseline and midterm studies, organize workshops with the MELL group and non-core members to share results and evidence-based best practices																				

PROJECT ROLES AND RESPONSIBILITIES

The monitoring, evaluation and learning system for ADVANCE will be implemented by a team of well trained and experienced professionals who have the leadership skills and abilities to deliver the highest quality monitoring and evaluation practice. This team has a clear organizational structure, understands their roles, responsibilities, and reporting lines. To foster a results orientation and learning culture, inclusivity is critical in implementation of a monitoring and evaluation system; hence the entire project team will be sensitized to play their roles in tracking and managing project performance. Key areas will revolve around quality control, performance and monitoring for results and impact.

RESPONSIBLE PERSONS

M&E function is the responsibility of the entire project team - everyone has a role to play. However, as the prime partner, ACDI/VOCA is responsible for coordinating all project M&E activities and producing and using meaningful analyses of aggregated and disaggregated data; the COP, along with the DCOP who doubles as the MEL Specialist will be the main points of contact with USAID on M&E issues.

Staffing and Management

The MEL team will be headed by the Monitoring, Evaluation and Learning Specialist, Dr. Emmanuel Dormon who doubles as the Deputy Chief of Party and will be based in the Accra office to ensure easy access to the Ghana mission and respond to urgent data requests but will frequently travel to the intervention area to oversee all aspects of the system. He is delegated by the COP as prime contact with USAID, partners and stakeholders on all M&E issues. Working closely with the ICT team, he will be responsible for overseeing the development and maintenance of the program database.

The MEL team leader will be supported by the M&E Coordinator. He will directly oversee and support the field M&E Officers and data entry assistants who are located at ADVANCE project offices in Northern Ghana. The M&E Coordinator will provide overall coordination of data collection by field officers, technical specialists and the M&E Officers. The M&E field Officers will ensure timely field data collection, conduct data quality reviews, and generate periodic reports. Details are presented in [Table 2](#).

ACDI/VOCA Regional and Headquarters Support: The ADVANCE MEL team will be supported by ACDI/VOCA headquarters' M&E unit through the Regional M&E Specialist based in Accra who will provide technical assistance. The HQ team will periodically review the MEL system and assist the team where necessary. ACDI/VOCA headquarters' information systems unit will also support the ADVANCE team to design and manage an MIS database. Team members will be able to tap into ACDI/VOCA's M&E and communities of practice to access capacity building tools and share lessons learned and best practices with colleagues around the world.

Table 2: MEL staffing plan

Position	Office	Responsibilities
MEL Specialist/ DCOP	Accra	- Overall MEL plan design and implementation - Manages the MEL group and ensures that recommendations from the group are implemented timely - Prepares quarterly and annual reports - Conducts internal data quality reviews - Design and coordinate case studies to assess effectiveness of program implementation - Coordinate all project evaluations
Project M&E Coordinator	Accra	- Oversees field M&E officers and data entry assistants - Coordinate all data collection across project locations - Validate all data submitted by field M&E officers before accepting in database - Assists and MEL Specialist in implementing the KM&L plan - Back up all data weekly
Field M&E Officers	Tamale, Wa and Bolgatanga	- Coordinates data collection in their respective Regions - Conduct internal data quality reviews - Validate all data entered by the technical staff before accepting into the database - Prepare quarterly and annual reports - Assist in all program evaluations - Back up all data daily
All technical field staff	All field offices	- Routine data collection (as part of normal field activities) and capture in the M&E database - Collect and analyze data from all demonstrations conducted and determine profitability of various practices - Collect data during annual surveys
GIS Specialist	Accra	- Lead and coordinate all GIS mapping exercises including annual surveys for gross margin data collection, mapping of locations of NFs, FIs, input firms, FBOs, warehouses etc and presenting the spatial data to assist project management
IT Specialist	Accra	- Provide support for database management - Back up all data daily or weekly as appropriate

M&E Staff Training: The MEL Specialist will train the M&E Coordinator; field M&E Officers, Data Entry Assistants and technical field staff on the result framework and the use of the MEL

Plan. The training will orient staff to the ADVANCE M&E procedures, and will cover basic concepts of M&E management (i.e. data collection, data entry, validation methods, data quality management and reporting requirements).

M&E staffing timeline:

- M&E Officers posted to Wa, Bolgatanga and Tamale March 1, 2014
- M&E staff orientation: March 2014
- M&E training April 2014

DATA QUALITY REVIEWS

At ACDI/VOCA, we recognize that the data we collect informs management and policy decisions at multiple levels, and we diligently strive to provide timely, accurate, valid, complete and reliable information to stakeholders. One of the most significant M&E challenges is ensuring accurate data in a timely manner; issues include double counting across target groups reached through various project activities, missing data, data fraud, aggregation and transcription errors, or simple misunderstanding and misinterpretation of data collection and documentation procedures. To address these challenges, ADVANCE project staff will work closely with partners on data quality and collection and management procedures to ensure that the process of capturing, verifying and analyzing data is of the highest standard. Routine data collection will be done by staff, but registers will also be filled in at the NF level. Each beneficiary will be coded and each NF and his outgrowers will be given identification cards to avoid double counting. Field staff will promote and monitor the proper use of record books by the smallholders and NFs to ensure the quality and accuracy of the data provided.

As part of the KM&L plan, an initial M&E workshop will be organized within the first four months of project start-up. During the workshop, we will engage all project and partner staff involved in data collection to create a common understanding of the indicators, their definitions, the data collection protocols and tools, and the data quality assessment procedure, utilizing USAID standard M&E guidelines. The ACDI/VOCA Regional M&E Specialist will conduct annual internal rapid data quality assessments to assess the validity, reliability and timeliness of data and, when necessary, make adjustments to the system. The team will also hold formal M&E trainings whenever necessary to address modifications in data collection methodology resulting from the data quality reviews. Furthermore, ACDI/VOCA HQ M&E staff will visit the project annually to conduct a detailed data quality assessment/internal data quality audit. Finally, a data quality strategy document will be prepared and distributed to all staff by end of May 2014 to ensure proper understanding and adherence to standard operating systems that guarantees data quality.

EVALUATION APPROACH AND ASSESSMENTS

Opportunities for impact evaluation will be incorporated into the project design and start-up phase to ensure that outcomes can be appropriately measured and attribute causality. The ADVANCE team will conduct a baseline study and will collaborate with the third-party evaluator to complete the midterm and impact evaluation. In addition, the MEL team will conduct annual outcome surveys.

Baseline

Once the MEL plan is reviewed and approved, the project will hire an external contractor to conduct a baseline study, which will be designed in close collaboration with USAID. The results of this study will be used to test the causal pathways as outlined in the Theory of Change, confirm or modify the targets of key indicators, and lay the groundwork for the impact assessment.

The initial assessments and baseline studies will be used to set targets to track output, outcome and impact indicators and will provide the basis of comparison for the midterm review and the final evaluation. The baseline will capture the current climate for business development, growth, investment and innovation. Upon completion of the baseline study, the ADVANCE team will review the indicators and targets in the PMP and make modifications as necessary. Primarily the initial assessments and baseline inventorying will be conducted through 1) desk reviews, 2) targeted investigations, 3) surveys, and 4) interviews and focus groups. The questionnaires and indicators of all baseline components will be gender sensitive to ensure that the impact of interventions on both men and women can be captured throughout the project. Specific data collection techniques, timing and responsibilities will be further refined by the external evaluator and approved by project management before the study commences. The baseline, gender assessment, and value chain assessments will fill in knowledge gaps which will all feed into the first-year learning agenda.

Midterm Evaluation

At the mid-point of the project, ADVANCE will recruit an external evaluator to assess the project's progress, effectiveness and efficiency and check whether the project is on track to achieve its stated objectives. This effort will also assess whether the logical pathway of the project (expressed in the Theory of Change) appears to be holding true and facilitate data-based reflection around the project's learning questions. The midterm evaluation will adopt a quantitative-qualitative sequential method to better understand if the pathways to the change are established. This innovative and complementary method will generate data necessary for both accountability and learning in a complex environment and project such as ADVANCE.

Final Evaluation

During the last year of implementation, ADVANCE will collaborate with USAID to recruit an external evaluator to conduct a study where the baseline data will be compared to outcomes and impacts at the time of the evaluation. This comparison will capture changes in outcome and impact indicators and consequently will provide evidence of progress towards the goal and objectives of the project as described in the results framework. We will share, discuss and document results at closeout workshop events that will be organized with stakeholder participation to ensure that learning is shared beyond the project.

Annual Surveys

The M&E team will lead the conduct of annual surveys to complement the routine data collection effort. In order to be efficient and accurate, the ADVANCE team will adopt technologies that enable staff to collect data through mobile applications wherever possible. Some specific indicators that the annual surveys will capture includes yield, gross margins, volume and value of sales as well as various elements of technology adoption. From a stratified sample, we will extrapolate to the total population and enter that data as the total for the population.

Sampling Method and Size

All smallholder project beneficiaries who produce maize, rice or soybean will constitute the total population and the sampling frame will be this category of beneficiaries as contained in the project's MIS database. Farmers will be categorized based on the major crop produced.

We will adapt a stratified sampling technique to select the sample. We will divide the population first into maize, rice and soybean farmers. We will then obtain a simple random sample from each stratum (commodity). We will further proportionally stratify within each sample based on sex (male and female). The sample will be calculated using the electronic sample size calculator from www.raosoft.com with at least 95% confidence level (5% margin of error) to meet USAID standards. After determining the sample size, we will inflate the sample size by 10% to compensate for respondents that may not be available at the time of data collection.

During the annual surveys, GIS technologies will be used as a tool for accurate measurement of farm sizes and proper geo-referencing of data collected. Other GIS applications will include geospatial analysis to demonstrate reach and coverage of various services including input supply, financing, markets, and warehouse facilities among others.

RISKS AND ASSUMPTIONS

In order to maximize the effectiveness and efficiency of the ADVANCE project, the management team, through regular monitoring, will identify and address any risks/challenges that may arise during project implementation. Four challenges relating to market price, weather, gender and the environment are likely to have an impact on project implementation. These are presented below together with a means of monitoring their respective effects on the project to enable early warning and response.

Market Demand and Price Fluctuation

The MEL plan has been developed with the assumption that certain variables are kept constant. Market demand and price fluctuations are two of the most critical issues in the agricultural sector in Ghana. The cost of inputs may change as a result of global price trends and fluctuations in foreign exchange rates, output prices will also vary with changes in productivity that will impact on supply and subsequently on prices, the extent of which can only be determined with accurate knowledge of price elasticity for the various commodities. Since we do not have accurate information on these factors, we are constrained in predicting price changes over the life of the project and have therefore kept prices constant.

Monitoring and Mitigation: To mitigate this challenge, ADVANCE will monitor early warning indicators, including food prices, fuel and input costs, at global, country and district level from the FAO, WFP and through project site visits. Actual and trends in price changes will be used to estimate prices annually during planning to keep data as close as possible to real situation at any point in time.

Weather

With irrigation almost nonexistent, Ghana's agriculture depends largely on climate conditions. Climate change indications, including rise in temperature and delayed (or in recent times earlier than expected) onset of the rainy season, leads to uncertainty with planting time. In recent times there is concern about both a decrease in the number of rainy days as well as rainfall amounts. Another climatic threat is floods, which are becoming an annual occurrence in the north of Ghana, that destroy many crops and livestock in low lying areas.

Monitoring and Mitigation: To mitigate this challenge, ADVANCE will monitor early warning indicators such as rainfall through data we will collect from the Meteorological Department and MoFA at the national and district level. The main mitigating factor against reduced rainfall, however, is to introduce water conservation techniques while advising farmers to avoid low lying areas that are prone to annual flooding to reduce the impact of the phenomenon.

Gender

Gender considerations are critical to the success of ADVANCE because gender roles and relations can both affect and be affected by the outcomes and results of activities. ADVANCE partners will therefore consider and address how gender relations will affect the achievement of sustainable results, as well as how proposed results will affect the relative status of men and women.

Monitoring and Mitigation: Our approach is to identify where gender related constraints occur and for whom within the target value chains and design interventions to address them. We are also adopting a targeted approach, making women's economic and social empowerment a priority of the project. The detailed gender strategy is being developed and will be submitted in May, with all recommendations incorporated into the MEL Plan and MEL team implementation. The MEL team will examine the effectiveness of our gender strategy through focus group discussions and case studies periodically while the midterm and final evaluations will also assess the effectiveness of the gender strategy and make recommendations for future application.

Environmental Impacts

Given the nature of agricultural projects, there is potential for negative impacts on the environment, such as destructive use of wetlands, deforestation, encroachment on forest reserves and improper use of agro-chemicals.

Monitoring: The Environmental Monitoring and Mitigation Plan (EMMP) details the specific processes and steps required to monitor and mitigate real and potential environmental effects as a result of project interventions. Throughout implementation, we will identify and categorize activities as low, medium or high risk those that are potentially high risk will undergo a formal environmental review and take the necessary steps to mitigate any real or potential effect. Through ongoing monitoring, we will assess whether potential environmental impacts are properly addressed and will adjust our responses as necessary. We will also incorporate the promotion of sound and sustainable environmental practices into the project's core activities

including assisting medium and large scale farmers to develop environmental management plans.

Annex 1: FY targets

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18	FY19	LOP
OP1	Number of direct project beneficiaries	35,000	50,000	78,000	80,000	75,000		113,000
	<i>Male</i>	21,000	30,000	42,900	44,000	41,250		62,150
	<i>Female</i>	14,000	20,000	35,100	36,000	33,750		50,850
OC1	Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity (USD/ha)							
	Maize							
	<i>Male</i>		\$333	\$680	\$720	\$790		\$790
	<i>Female</i>		\$348	\$780	\$810	\$840		\$840
	Rice							
	<i>Male</i>		\$454	\$1,200	\$1,300	\$1,400		\$1,400
	<i>Female</i>		\$437	\$1,050	\$1,150	\$1,250		\$1,250
	Soy							
	<i>Male</i>		\$411	\$600	\$650	\$700		\$700
	<i>Female</i>		\$277	\$500	\$550	\$600		\$600
OC2	Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance	14,000	35,000	45,000	70,200	72,200		101,700
	<i>Male</i>		21,000	24,750	38,610	39,600		55,935
	<i>Female</i>		14,000	20,250	31,590	32,400		45,765
OC3	Number of hectares under improved technologies or management practices as a result of USG assistance	5,000	52,500	45,000	70,200	72,200		312,200

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18	FY19	LOP
OC4	Number of private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) that applied new technologies or management practices as a result of USG assistance	100	300	338	338	338		450
OP2	Number of private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance	300	400	450	450	450		600
OP3	Number of individuals who have received USG supported short-term agricultural sector productivity or food security trainings	15,000	30,000	58,500	60,000	56,250		80,000
	Male		18,000	32,175	33,000	30,938		44,000
	Female		12,000	26,325	27,000	25,313		36,000
OC5	Value of incremental sales (collected at farm-level) attributed to FTF implementation		\$6,780,000	\$9,320,000	\$16,940,000	\$17,880,000		\$67,880,000
	Maize		\$2,240,000	\$8,080,000	\$14,570,000	\$14,940,000		\$53,840,000
	Rice		\$2,940,000	\$880,000	\$1,780,000	\$2,130,000		\$9,730,000
	Soy		\$1,600,000	\$360,000	\$590,000	\$810,000		\$4,310,000
OP4	Value of agricultural and rural loans	\$500,000	\$1,000,000	\$1,000,000	\$1,000,000	\$800,000	NA	\$4,300,000
OP5	Value of new private sector investment in agricultural sector or value chain (US\$)	\$800,000	\$800,000	\$800,000	\$800,000	\$800,000	NA	\$4,000,000
OP6	Number of value chain actors accessing finance		200	225	225	225	NA	300

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18	FY19	LOP
OC6	Number of firms (excluding farms) or Civil Society Organizations (CSOs) engaged in agricultural and food security-related manufacturing and services now operating more profitably (at or above cost) because of USG assistance		30	50	75	100		100
OC7	Number of organizations/enterprises identified as high potential for future awards		3	4	5	7		7
OP7	Number of organizations/enterprises receiving capacity building support against key milestones		9	20	40	50		50
OP8	Number of awards made directly to local organizations by USAID		2	3	4	5		5

Annex 2: Indicators Targets Revisions

ADVANCE is kindly requesting USAID to approve the revision of its indicators' targets. This revision concerns the FY18 targets. In addition, though the project is expected to close in September 2018, due to the production cycle that covers two fiscal years, ADVANCE would like to propose targets for FY19 to be able to report on the 2018 crop year achievements.

The proposed revision of each affected indicator is presented below.

4.5(16,17,18) Gross margin per hectare of maize, rice, and soya

During the last fiscal years, ADVANCE constantly and significantly overachieved its gross margin targets. This is due to the high rate of improved technologies and management practices by its beneficiaries, which resulted in considerably higher yield.

Gross margins (USD/ha)	FY15 targets	FY15 actuals	FY15 achievement	FY16 targets	FY16 actuals*	FY16 achievement*
Maize - Male	333	822.70	247.06%	416	558.81	134.33%
Maize - Female	348	581.11	166.98%	435	828.41	190.44%
Rice - Male	454	588.43	129.61%	648	1,179.14	181.97%
Rice - Female	437	450.16	103.01%	625	1,008.72	161.40%
Soy - Male	411	594.65	144.68%	474	540.44	114.02%
Soy - Female	277	565.39	204.11%	383	476.07	124.30%

* Provisional figures

In view of this success, ADVANCE would like to increase its out year targets as followed. As previously mentioned, targets for FY19 were added.

Gross margins (USD/ha)	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Maize	423	507	536	536	700	750	800	800	800
Male	416	499	542	542	680	720	790	790	790
Female	435	522	527	527	780	810	840	840	840
Rice	644	902	1,178	1,178	1,150	1,250	1,350	1,350	1,350
Male	648	908	1,190	1,190	1,200	1,300	1,400	1,400	1,400
Female	625	875	1,121	1,121	1,050	1,150	1,250	1,250	1,250
Soy	437	518	560	560	550	600	650	650	650
Male	474	537	552	552	600	650	700	700	700
Female	383	490	572	572	500	550	600	600	600

4.5.2(5) Number of farmers and others who have applied improved technologies or management practices (ITMP) as a result of USG assistance

Initially, ADVANCE targeted an application rate of 70%. However, in the past fiscal years, application peaked to over 90%. In FY16, 98.42% of the men and 94.58% of the women beneficiaries applied one or more land based technologies. These percentages increase to 99.47% and 98.14% respectively for men and women's application when all technologies and management practices are considered. ADVANCE would like to revise its application rate assumption to 90% for both men and women beneficiaries.

In addition, in the current Performance Monitoring Plan (PMP), in order to get the targeted number of farmers and others applying ITMP, these assumed rates were applied to the beneficiaries of the reporting year. However, during the webinar by Bureau of Food Security on October 13, 2015, instructions were given to report the gross margin, application of technologies and incremental sales indicators of a particular fiscal year together, and within the next fiscal year report, should the production to sales cycle cover two fiscal years, which is the case of the project's targeted crops. This means that application of technologies by FY16 beneficiaries will be reported with their gross margin in the FY17 report. Thus, ADVANCE revised below the number of farmers and others who applied ITMP for each fiscal year, using 90% of the targeted number of beneficiaries of the previous year. FY19 targets were also added to account for the 2018 crop year results. All FY targets and the LOA targets saw an increase, except for FY16.

Number of farmers applying ITMP	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	54,600	56,000	52,500	79,100	45,000	70,200	72,000	67,500	101,700
Male	30,030	30,800	28,875	43,505	24,750	38,610	39,600	37,125	55,935
Female	24,570	25,200	23,625	35,595	20,250	31,590	32,400	30,375	45,765

4.5.2(2) Number of hectares under improved technologies or management practices as a result of USG assistance

In the current ADVANCE PMP, the assumption used to set the number of hectares under land based ITMP was an average of 1.5ha by applying individual. However, actual average sizes of land planted were lower than 1ha: 2016 crop year values were at 1 ha for maize, 0.4 ha for rice and 0.71 ha for soya. Therefore, ADVANCE proposes to use 1 ha as targeted value of area under land based ITMP per farmer applying. The corresponding targets are presented in the table below. FY19 targets were added. All FY targets have reduced but this was compensated with the FY19 targets so that the revised LOA targets are higher than the current LOA.

Number of ha under ITMP	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	81,900	84,000	78,750	302,150	45,000	70,200	72,000	67,500	312,200
Male	45,045	46,200	43,313	168,808	24,750	38,610	39,600	37,125	174,335
Female	36,855	37,800	35,438	133,343	20,250	31,590	32,400	30,375	137,865

4.5.2(23) Value of incremental sales (collected at farm-level) attributed to Feed the Future implementation

ADVANCE would like to revise its incremental sales targets because the initial assumptions they were based on are no longer relevant. Those assumptions relied on the ADVANCE 1 figures and mostly the baseline data. It was estimated that the increase of sales amount by farmer will follow the increase of gross margins, and that this increase will reach almost 100% for maize and soy and 250% for rice, using the baseline values as the starting point. However, as seen in the table below, ADVANCE beneficiaries are currently focusing more on increasing their productivity and efficiencies. They are improving their yields but are planting much smaller plots. This led to an average quantity produced that remains almost unchanged for soy, is reduced for rice but almost doubled for maize. In addition, due to the cedis devaluation of 43% (exchange rate went from 2.66 at baseline to 3.47 at the beginning of 2016, and even 3.8 this May 2016), the average selling price significantly reduced for all crops.

The combination of all those factors resulted in average sales per farmer that doubled for maize but decreased for rice and soy compared to baseline.

Maize	Avg. area (ha)	Avg. yield (MT/ha)	Avg. production (MT)	Avg. price (USD)	Avg. sales (USD)
Baseline	1.42	1.38	1.97	\$347.28	\$258.83
FY16	1.00	3.63	3.64	\$232.30	\$592.34*
Rice	Avg. area (ha)	Avg. yield (MT/ha)	Avg. production (MT)	Avg. price (USD)	Avg. sales (USD)
Baseline	1.20	1.61	1.93	\$438.58	\$433.93
FY16	0.40	3.98	1.61	\$342.36	\$384.68*
Soy	Avg. area (ha)	Avg. yield (MT/ha)	Avg. production (MT)	Avg. price (USD)	Avg. sales (USD)
Baseline	1.27	0.89	1.12	\$566.66	\$301.36
FY16	0.71	1.83	1.29	\$327.33	\$297.55*

* Estimated figures

Thus, the initially planned individual sales increases of 100% to 250% seem unrealistic. Instead, ADVANCE proposes to target a change of 110% for maize, 35% for rice and 25% for soya. The corresponding targets are presented in the table below. FY19 targets were added.

Value of incremental sales	FY16	FY17	FY18	FY19	LOA
Current targets					
Total	\$22,080,000	\$36,000,000	\$68,500,000		\$133,360,000
Maize	\$8,720,000	\$14,310,000	\$22,740,000		\$48,010,000
Rice	\$9,190,000	\$15,710,000	\$32,120,000		\$59,960,000
Soy	\$4,170,000	\$5,980,000	\$13,640,000		\$25,390,000
Revised targets					
Total	\$9,320,000	\$16,940,000	\$17,880,000	\$16,960,000	\$67,880,000
Maize	\$8,080,000	\$14,570,000	\$14,940,000	\$14,010,000	\$53,840,000
Rice	\$880,000	\$1,780,000	\$2,130,000	\$2,000,000	\$9,730,000

Soy	\$360,000	\$590,000	\$810,000	\$950,000	\$4,310,000
-----	-----------	-----------	-----------	-----------	-------------

Annex 3: Performance Indicator Reference Sheets

Performance Indicator Reference Sheet					
Goal : Increased competitiveness of agricultural value chains in Ghana					
SO: Inclusive Agricultural Sector Growth					
Intermediate Result- IR 0:					
Sub- Intermediate Result- Sub-IR.0:					
Name of Indicator: 0.0-0 Number of direct project beneficiaries					
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018					
DESCRIPTION					
Precise Definition(s): An individual is a direct beneficiary if s/he comes into direct contact with the set of interventions (goods or services) provided by the project. The intervention needs to be significant, meaning that if the individual is merely contacted or touched by an activity through brief attendance at a meeting or gathering, s/he should not be counted as beneficiary. Individuals who receive training or benefit from program-supported technical assistance or service provision are considered direct beneficiaries (farmers & participants in TOT).					
Unit of Measure: Number					
Disaggregated by: Sex and Region					
Rational or justification for indicator (optional):					
Type: Output					
Direction of change: Higher = better					
PLAN FOR DATA COLLECTION					
Data Source(s): Regular Beneficiary monitoring - Program database					
Method of data collection and construction: Regular Beneficiary monitoring - Program database					
Frequency/Timing of Data Collection: Quarterly					
Reporting Frequency: Quarterly					
Estimated cost of data collected: Part of routine M&E reporting costs					
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist					
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party					
Location of Data Storage: ACDI/VOCA ADVANCE MIS					
DATA QUALITY ISSUES					
Date of Initial Data Quality Assessments and name of reviewer: TBD					
Known Data Limitations and Significance (if any): TBD					
Actions Taken or Planned to Address Data Limitations: TBD					
Date of Future Data Quality Assessments (optional): annually					
CHANGES TO INDICATOR					
Changes to Indicator					
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.					
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING					
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E					
Presentation of data: Table and annual report narrative					
Review of Data: ACDI/VOCA M&E Coordinator					
Reporting of Data: Quarterly/Annual Performance Monitoring Report (PMR)					
Notes on Baselines/Targets:					
PERFORMANCE INDICATOR VALUES					Notes
0					
Baseline Values FY14	Targets		Actuals		
Year	Male	Female	Male	Female	
FY14	21,000	14,000	15,230	21,792	
FY15	30,000	20,000	29,757	23,751	
FY 16	42,900	35,100	48,517	41,048	
FY17	44,000	36,000	53,347	50,337	
FY18	41,250	33,750			
LOP	62,150	50,850	66,085	59,977	
THIS SHEET LAST UPDATED ON: Sept 14, 2016					

Performance Indicator Reference Sheet	
Goal : Increased competitiveness of agricultural value chains in Ghana	
SO: Inclusive Agricultural Sector Growth	
Intermediate Result- IR 1.1: Increased productivity of targeted commodities	
Sub- Intermediate Result- Sub-IR.0:	
Name of Indicator: EG.3-6 Farmers Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity	
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018If yes link to foreign assistance frame work:	
Precise Definition(s): The gross margin is the difference between the total value of small-holder production of the agricultural product (crop) and the cost of producing that item, divided by the total number of units in production (hectares of crops). Gross margin per hectare is a measure of net income for that farm/livestock/fisheries-use activity. Gross margin is calculated from five data points, reported as totals across all direct beneficiaries: 1. Total Production by direct beneficiaries during reporting period (TP) 2. Total Value of Sales (USD) by direct beneficiaries during reporting period (VS) 3. Total Quantity (volume) of Sales by direct beneficiaries during reporting period (QS) 4. Total Recurrent Cash Input Costs (USD) of direct beneficiaries during reporting period (IC) 5. Total Units of Production: Hectares planted for direct beneficiaries during the production period (UP) Partners should enter disaggregated values for the five gross margin data points, disaggregated first by commodity, then by the sex disaggregate categories: male, female, joint and association-applied, as applicable. Commodity-sex layered disaggregated data are required because the most meaningful interpretation and use of gross margin information is at the specific commodity level, including the comparison of gross margins received by female and male farmers. FTFMS will then use the formula below to automatically calculate the average commodity-specific Gross Margin, and the average commodity-specific Gross Margin for each sex disaggregate: In addition to the five data points, partners must enter the number of direct beneficiaries of the activity, disaggregated by commodity and then sex. A direct beneficiary should be counted only once under each commodity regardless of the number of production cycles for the commodity during the reporting year. If a plot of land falls under the disaggregate "jointly-managed", the number of beneficiaries jointly managing the plot should be counted. In the case of the "association-applied" disaggregate however, neither the association nor the individuals involved in the association can be considered as a direct beneficiary and therefore nothing should be counted Gross margin per ha, per animal, per cage = $[(TP \times VS/QS) - IC] / UP$ For example, for the total production data point, the project should enter total production during the reporting year on plots managed by female, maize-producing, direct beneficiaries; total production on plots managed by male, maize-producing, direct beneficiaries; total production during the reporting year on plots managed jointly by female and male maize-producing, direct beneficiaries, if applicable; and total production on plots managed by groups ("association-applied") of maize-producing, direct beneficiaries; if applicable. And so forth for total value and total quantity of sales; total cash recurrent input costs; and total hectares, animals or cages for maize. And so forth for other commodities. The FTFMS will automatically calculate weighted by total hectares for the overall commodity (e.g. gross margin/hectare for maize) and for each sex disaggregate category (e.g. gross margin/hectare for female maize-producing direct beneficiaries.) If a direct beneficiary sample survey is used to collect gross margin data points, the sample survey estimates must be extrapolated to total beneficiary estimated values before entry into FTFMS to ensure accurate calculation of weighted average gross margin per commodity across implementing mechanisms at the Operating Unit level and across countries for Feed the Future overall reporting. Note: Gross margin targets should be entered at the commodity level. Targets do not need to be set for each of the five data points. If there is more than one production cycle in the reporting year, farmer's land area should be counted (and summed) each time it is cultivated, and the other four data points (Total Production, Value and Quantity of Sales, Recurrent Cash Input Costs) summed across production cycles if the same crop was planted. If the production cycle from soil preparation/planting to sales starts in one fiscal year and ends in another, report gross margin in the second fiscal year, once all data points are available. Since the four key agricultural indicators (gross margins, number of farmers applying improved technologies, number of hectares under improved technologies, and incremental sales) are all related, report all four indicators in the second fiscal year in these cases. The unit of measure for Total Production (e.g. kg) must be the same as the unit of measure for Total Quantity of Sales, so that the average unit value calculated by dividing sales value by sales quantity can be used to value total production ($TP \times VS/QS$). If sales quantity was recorded in a different unit of measure than the unit used for total production, sales quantity must be converted to the equivalent quantity in production units prior to entry in FTFMS. For example, if Total Production was measured in metric tons, and Total Quantity of Sales was measured in kg, Total Quantity of Sales should be divided by 1,000 before entering in FTFMS. Input costs included should be those significant cash costs that can be easily ascertained. Attention should be focused on accounting for cash costs that represent at least 5% of total cash costs. (Note, it is not necessary to calculate actual percent contribution of specific inputs to total input costs to determine which inputs account for at least 5% of total cash costs. Partners may simply estimate which inputs would qualify.) Most likely cash input cost items are: purchased water, fuel, electricity, seed, feed or fish meal, fertilizer, pesticides, hired labor, hired enforcement, and hired machine/veterinary services. Capital investments and depreciation should not be included in cash costs. Unpaid family labor, seed from a previous harvest and other in-kind inputs do not have to be valued and should not be included in costs.	
Unit of Measure: US dollar/Ha	
Disaggregated by: Commodity, Sex of producer	

Rational or justification for indicator (optional): Improving the gross margin for farm commodities for small-holders contributes to increasing agricultural GDP, will increase income, and thus directly contribute to the IR of improving production and the goal indicator of reducing poverty..			
Type: Outcome			
Direction of change: Higher=better			
PLAN FOR DATA COLLECTION			
Data Source(s): 1)Baseline and impact Evaluation 2) Annual outcome survey in conjunction with data collected from a sample of monitored farmers			
Method of data collection and construction: Direct beneficiary farmer sample surveys			
Frequency/Timing of Data Collection: Annually			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional): annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator title changed from "4.5-16 Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity" to "EG.3-6 Farmers Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity"			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annually			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline value FY14	Maize: /Male: 227.21 / Female: 289.76		
	Rice: /Male: 259.4 / Female: 249.98		
	Soya: /Male: 316.02 / Female: 212.86		
Year	Targets	Actuals	
FY15	Maize: /Male: \$333 / Female: \$348	Maize: /Male: \$823.7 /Female: \$581.11	
	Rice: / Male: \$454 / Female: \$437	Rice: / Male: \$488.43 / Female: \$450.16	
	Soya: / Male: \$411 / Female: \$277	Soya: / Male: \$595.65 / Female: \$565.39	
FY 16	Maize: / Male: \$680 / Female: \$780	Maize: / Male: \$1209.38 / Female: \$844.36	
	Rice: / Male: \$1200 / Female: \$1050	Rice: / Male: \$914.04 / Female: \$804.75	
	Soya: / Male: \$600/ Female: \$500	Soya: / Male: \$474.03/ Female: \$383.15	
FY17	Maize: /Male: \$720 / Female: \$810	Maize: /Male: \$794.05 / Female: \$711.00	
	Rice: /Male: \$1300 / Female: \$1150	Rice: /Male: \$692.35 / Female: \$588.16	
	Soya: /Male: \$650/ Female: \$550	Soya: /Male: \$572.68/ Female: \$504.00	
FY18	Maize: /Male: \$840 / Female: \$790	Maize:	
	Rice:/ Male: \$1,400 / Female: \$1,250	Rice:	
	Soya: /Male: \$600 / Female: \$700	Soya:	
LOP	Maize: /Male: \$840 / Female: \$790	Maize: /Male: \$794.05 / Female: \$711.00	
	Rice:/ Male: \$1,400 / Female: \$1,250	Rice: /Male: \$692.35 / Female: \$588.16	
	Soya: /Male: \$600 / Female: \$700	Soya: /Male: \$572.00 / Female: \$504.00	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

USAID Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive agricultural sector growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: EG. 3.2-17 Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): This indicator measures the total number of direct beneficiary farmers, as well as individual processors (not firms), rural entrepreneurs, traders, etc. that applied improved technologies anywhere within the food and fiber system as a result of USG assistance during the reporting year. This includes innovations in efficiency, value-addition, post-harvest management, marketing, sustainable land management, water management, managerial practices, and input supply delivery. Technologies and practices to be counted here are agriculture-related, including those that address climate change adaptation and mitigation (including, but not limited to, carbon sequestration, clean energy, and energy efficiency as related to agriculture). Significant improvements to existing technologies and practices should be counted. Types of technologies: - Crop Genetics: e.g. improved/certified seed that could be higher-yielding, higher in nutritional content (e.g. through bio-fortification, such as vitamin A-rich sweet potatoes or rice, or high-protein maize, or drought tolerant maize, or stress tolerant rice) and/or more resilient to climate impacts; improved germ plasm. - Cultural Practices: e.g. seedling production and transplantation; cultivation practices such as planting density, moulding; mulching. - Pest Management: e.g. Integrated Pest Management, improved insecticides and pesticides, improved and environmentally sustainable use of insecticides and pesticides. - Disease Management: e.g. improved fungicides, appropriate application of fungicides. - Soil-related Fertility and Conservation: e.g. Integrated Soil Fertility Management; soil management practices that increase biotic activity and soil organic matter levels, such as soil amendments that increase fertilizer-use efficiency (e.g. soil organic matter); improved fertilizer use practices; erosion control. - Irrigation: e.g. drip, surface, and sprinkler irrigation, irrigation schemes. - Water Management - non-irrigation-based: e.g. water harvesting, sustainable water use practices, improved water quality testing practices. - Climate Mitigation or Adaptation: e.g. conservation agriculture; carbon sequestration through low- or no-till practices; increased use of climate information for planning, risk reduction, and increasing resilience; increased energy efficiency; natural resource management practices that increase resilience to climate change. - Marketing and Distribution: e.g. contract farming technologies and practices, improved input purchase technologies and practices improved commodity sale technologies and practices, improved market information system technologies and practices. - Post-harvest - Handling & Storage: e.g. improved packing house technologies and practices, improved transportation, decay and insect control, temperature and humidity control, improved quality control technologies and practices, sorting and grading. - Value-Added Processing: e.g. improved packaging practices and materials including biodegradable packaging, food and chemical safety technologies and practices, improved preservation technologies and practices. - Other: e.g. improved mechanical and physical land preparation, non-market-related information technology, improved record keeping, improved budgeting and financial management. If an activity is promoting a technology for multiple- benefits, the beneficiary applying the technology may be reported under each relevant Technology Type category. For example, mulching could be reported under Cultural practices (weed control), Soil-related fertility and conservation (organic content) and Water management (moisture control), depending on how (for what purpose(s)/benefit(s)) the activity is promoted it to the beneficiary farmers. If a beneficiary applied more than one improved technology during the reporting year, count the beneficiary under each technology type (i.e. double-count). However, count the beneficiary only once in the Total w/one or more improved technology category under the Technology Type disaggregate and in the Sex disaggregate. In other words, a beneficiary should be counted once in the totals, regardless of the number of technologies applied during the reporting year. If more than one beneficiary in a household is applying improved technologies, count each beneficiary in the household who does so. Since it is very common for Feed the Future activities to promote more than one improved technology, not all of which are applied by all beneficiaries at once, this approach allows Feed the Future to accurately track and count the uptake of different technology types, and to accurately count the total number of farmers applying improved technologies. See EG.3.2-18 for an example of how to double-count hectares and farmers. If a beneficiary cultivates a plot of land more than once during the reporting year, count the beneficiary once under each type of technology that was applied during any of the production cycles, but not more than once even if a technology is applied in multiple production cycles during the reporting year. For example, because of new access to irrigation as a result of a Feed the Future activity, a farmer can now cultivate a second crop during the dry season in addition to her/his regular crop during the rainy season. Whether the farmer applies Feed the Future promoted improved seed to her/his plot during one season and not the other, or in both the rainy and dry season, s/he would only be counted once in the Crop Genetics category under the Technology Type disaggregate. Note however that the area planted with improved seed should be counted each time it is cultivated under the indicator EG.3-6 Gross margin per hectare and indicator EG.3.2-18 Number of hectares of land under improved technologies. Beneficiaries who are part of a group that apply improved technologies on a demonstration or other common plot, are not counted as having individually applied an improved technology. Instead, the group should be counted as one (1) beneficiary group and reported under indicator EG.3.2-20 Number of for-profit private enterprises, producers organizations... and community-based organizations (CBOs) that applied improved

organization-level technologies or management practices. The area of the communal plot should be counted under indicator EG.3-6 Gross margin per hectare and indicator EG.3.2-18 Number of hectares of land under improved technologies.			
If a lead farmer cultivates a plot used for training, e.g., a demonstration plot used for Farmer Field Days or Farmer Field School, the lead farmer should be counted as a beneficiary for this indicator. In addition, the area of the demonstration plot should be counted under indicator EG.3-6 Gross margin per hectare, if applicable, and indicator EG.3.2-18 Number of hectares of land under improved technologies. However, if the demonstration or training plot is cultivated by extension agents or researchers (a demonstration plot in a research institute, for instance), neither the area nor the extension agent or researcher should be counted under this indicator, EG.3-6, or EG.3.2-18. This indicator counts individuals who applied improved technologies, whereas indicator EG.3.2-20 Number of for-profit private enterprises, producers' organizations... and community-based organizations (CBOs) that applied improved organization-level technologies or management practices counts firms, associations, or other group entities that applied improved technologies or practices. However, in most cases, this indicator should not count as individuals members of an organization that applied a technology or practice. For example, if a producer association implements a new computer-based accounting system during the reporting year, the association would be counted under indicator EG.3.2-20 Number of for-profit private enterprises, producers organizations... applying, but the members of the producer association would not be counted as having individually-applied an improved technology/practice under this indicator. However, there are some cases where both the group entity should be counted under indicator EG.3.2-20 and its members counted under this indicator. For example, a producer association purchases a dryer and then provides drying services for a fee to its members. In this scenario, the producer association can be counted under EG.3.2-20 and any association member that uses the dryer service can be counted as applying an improved technology/practice under this indicator			
Unit of Measure: Number			
Disaggregated by: Value chain actor type, Technology type, Sex, Commodity (FTFMS-only disaggregate)			
Rational or justification for indicator (optional): Technological change and its adoption by different actors in the agricultural supply chain will be critical to increasing agricultural productivity, which is the Intermediate Result under which this indicator falls.			
Type: Outcome			
Direction of change: Higher=better			
PLAN FOR DATA COLLECTION			
Data Source(s): Producers/FBO farm records/ individual processors and beneficiaries			
Method of data collection and construction: Direct beneficiary farmer sample surveys, standardized group questionnaires and farm records.			
Frequency/Timing of Data Collection: Annually			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional): annually			
CHANGES TO INDICATOR			
Changes to Indicator: indicator titled changed from "4.5.2(5) Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance" to "EG. 3.2-17 Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance".			
Included to the disaggregation is Commodity(FTFMS-only)			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	35,000	36,452	
FY 16	45,000	52,577	
FY17	70,200	85,689	
FY18	72,000		
LOP	101,700	85,689	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive Agricultural Sector Growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: EG. 3.2-18 Number of hectares under improved technologies or management practices as a result of USG Assistance
Is this a Performance Plan and Report indicator? No ___ Yes <u> x </u> , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): This indicator measures the area (in hectares) of land cultivated using USG-promoted improved technology(ies) or management practice(s) during the current reporting year. Technologies to be counted here are agriculture-related, land-based technologies and innovations including those that address climate change adaptation and mitigation. Significant improvements to existing technologies should be counted. Examples of relevant technologies and technology types: • Crop genetics: e.g. improved/certified seed that could be higher-yielding, higher in nutritional content (e.g. through biofortification, such as vitamin A-rich rice, or high-protein maize) and/or more resilient to climate impacts; improved germ plasm. • Cultural Practices: e.g. seedling production and transplantation; cultivation practices such as planting density, moulding; mulching. • Pest management: e.g. Integrated Pest Management; appropriate application of insecticides and pesticides • Disease management: e.g. improved fungicides, appropriate application of fungicides • Soil-related fertility and conservation: e.g. Integrated Soil Fertility Management, soil management practices that increase biotic activity and soil organic matter levels, such as soil amendments that increase fertilizer-use efficiency (e.g. soil organic matter); fertilizers, erosion control • Irrigation: e.g. drip, surface, sprinkler irrigation; irrigation schemes • Water management: non-irrigation-based e.g. water harvesting • Climate mitigation or adaptation: e.g. conservation agriculture, carbon sequestration through low- or no-till practices no-till practices • Other: e.g. improved mechanical and physical land preparation. If a beneficiary cultivates a plot of land more than once in the reporting year, the area should be counted each time one or more improved technologies is applied. For example, because of access to irrigation as a result of a Feed the Future activity, a farmer can now cultivate a second crop during the dry season in addition to her/his regular crop during the rainy season. If the farmer applies Feed the Future promoted technologies to her/his plot during both the rainy season and the dry season, the area of the plot would be counted twice under this indicator. However, the farmer would only be counted once under EG.3.2-17 Number of farmers and others who have applied improved technologies. If a group of beneficiaries cultivate a plot of land as a group, e.g. an association has a common plot on which multiple association members cultivate together, and on which improved technologies are applied, the area of the communal plot should be counted under this indicator and recorded under the sex disaggregate "association-applied". In addition, the association should be counted once under indicator EG.3.2-20 Number of for-profit private enterprises, producer's organizations... and community-based organizations (CBOs) that applied improved organization-level technologies or management practices. If a lead farmer cultivates a plot used for training, e.g. a demonstration plot used for Farmer Field Days or Farmer Field School, the area of the demonstration plot should be counted under this indicator. In addition, the lead farmer should be counted as one individual under indicator EG.3.2-17 Number of farmers and others who have applied improved technologies. However, if the demonstration or training plot is cultivated by extension agents or researchers, (a demonstration plot in a research institute, for instance) neither the area nor the extension agent or researcher should be counted under this indicator or indicator EG.3.2-17. Technology Type Disaggregation: If more than one improved technology is being applied on a hectare, count the hectare under each technology type (i.e. double-count). In addition, count the hectare under the total w/one or more improved technology category. Since it is very common for Feed the Future activities to promote more than one improved technology, not all of which are applied by all beneficiaries at once, this approach allows Feed the Future to accurately track and count the uptake of different technology types, and to accurately count the total number of hectares under improved technologies.
Unit of Measure: Hectares
Disaggregated by: Technology type, Sex, Commodity (FTFMS-only disaggregate)
Rational or justification for indicator (optional): Tracks successful application of technologies and management practices in an effort to improve agricultural productivity, agricultural water productivity, sustainability, and resilience to climate impacts.
Type: Outcome
Direction of change: Higher=better

PLAN FOR DATA COLLECTION			
Data Source(s): Producers/FBO farm records/ individual processors and beneficiaries			
Method of data collection and construction: Direct beneficiary farmer sample surveys, project or association records and farm records.			
Frequency/Timing of Data Collection: Seasonal, according to the crop cycle			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional):			
CHANGES TO INDICATOR			
Changes to Indicator: Indicator title change from “4.5.3(2) Number of hectares under improved technologies or management practices as a result of USG Assistance” to “: EG. 3.2-18 Number of hectares under improved technologies or management practices as a result of USG Assistance”			
Included in the disaggregation is Commodity(FTFMS only)			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data:			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
	Targets	Actuals	
FY15	35,000	37179	
FY 16	45,000	48275	
FY17	70,200	72659	
FY18	72,000		
LOP	312,200	158113	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive Agricultural Sector Growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: 4.5.2-42 Number of private enterprises, producers organizations, water users associations, women's groups, trade and business associations and community-based organizations (CBOs) that applied improved technologies or management practices as a result of USG assistance
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018. If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): Total number of private enterprises (processors, input dealers, storage and transport companies) producer associations, cooperatives, water users associations, fishing associations, women's groups, trade and business associations and community-based organizations (CBOs), including those focused on natural resource management, that applied new technologies or management practices at the organization level during the reporting year. Organization-level technologies and management practices include those in areas such as management (financial, planning, human resources), member services, procurement, technical innovations (processing, storage), quality control, marketing, etc. as a result of USG assistance in the current reporting year. Only count the entity once per reporting year, even if multiple technologies or management practices are applied. Any groups applying a technology that was first applied in the previous reporting year and continues to be applied in the current reporting year should be included under "Continuing." However, if the organization added a new technology or management practice during the reporting year to the ones they continued to apply from previous year(s), they would be counted as "New." No organization should be counted under both New and Continuing. Application of a new technology or management practice by the enterprise, association, cooperative or CBO is counted as one and not as applied by the number in their employees and/or membership. For example, when a farmer association incorporates new corn storage innovations as a part of member services, the application is counted as one association and not multiplied by the number of farmer-members.
Unit of Measure: Number
Disaggregated by: Type of organization (see indicator title for principal types) Duration: New, Continuing --New = entity applied a targeted new technology/management practice for the first time during the reporting year --Continuing = entity applied new technology(ies)/practice(s) in a previous year and continues to apply in the reporting year
Rational or justification for indicator (optional): Tracks private sector and civil society behavior change to increase agricultural sector productivity.
Type: Outcome
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): Annual outcome survey
Method of data collection and construction: Routine records (business services, grants etc.)
Frequency/Timing of Data Collection: Annually
Reporting Frequency: Annually
Estimated cost of data collected: Part of routine M&E reporting costs
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional):
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and

update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline Values FY14	0		Notes
Year	Targets	Actuals	Notes
FY 15	300	483	
FY 16	338	366	
FY 17	338	783	
FY 18	338		
LOP	450	783	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4: Inclusive agriculture sector growth
Intermediate Result 1.1: Increased Productivity of Targeted Commodities
Sub-Result IR 1.1 : Enhanced human and institutional capacity development for increased sustainable agricultural sector productivity
Name of Indicator: EG.3.2-4 Number of for-profit private enterprises, producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG food security related organizational development assistance
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) ☐ FY2014, FY 2015, FY 2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): Total number of private enterprises, producers' associations, cooperatives, producers organizations, fishing associations, water users associations, women's groups, trade and business associations and community-based organizations, including those focused on natural resource management, that received USG assistance related to food security during the reporting year. This assistance includes support that aims at organization functions, such as member services, storage, processing and other downstream techniques, and management, marketing and accounting. "Organizations assisted" should only include those organizations for which implementing partners have made a targeted effort to build their capacity or enhance their organizational functions. In the case of training or assistance to farmer's association or cooperatives, individual farmers are not counted separately, but as one entity.
Unit of Measure: Number
Disaggregated by: Level 1: Type of organization (see indicator title for principal types)
Rationale or Justification for Indicator: Tracks civil society capacity building that is essential to building agricultural sector productivity
Type: Output
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): Producer/FBO and other beneficiary organization's farm records
Method of Data Collection and Construction: Survey/on farm measurements of representative sample of producers/FBOs and other beneficiary organizations.
Frequency/Timing of Data Collection: Quarterly, according to crop cycle
Reporting Frequency: Quarterly
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment and Name of Reviewer: TBD

Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments: Annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator changed from "4.5.2(11): Number of food security private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance" to "EG.3.2-4 Number of for-profit private enterprises, producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG food security related organizational development assistance"			
Dropped duration: New/Continuing disaggregate			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VOCA M&E Coordinator			
Presentation of data: Table and Annual Report narrative			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Quarterly, Semi-Annual/Annual Performance Monitoring Report			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Value FY14	0		
YEAR	Targets	Actuals	
FY15	400		
FY16	450		
FY17	450	498	
FY18	450		
LOP	600		
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 1.1: Improved agriculture productivity
Sub-Result IR 1.1 : Enhanced human and institutional capacity development for increased sustainable agricultural sector productivity
Indicator EG. 3.2-1 Number of individuals who have received USG supported short-term agricultural sector productivity or food security training
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) FY 2014,FY 2015, FY2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): The number of individuals to whom significant knowledge or skills have been imparted through interactions that are intentional, structured, and purposed for imparting knowledge or skills should be counted. The indicator includes farmers who receive training in a variety of best practices in productivity, post-harvest management, linking to markets, etc. It also includes rural entrepreneurs, processors, managers and traders receiving training in application of new technologies, business management, linking to markets, etc, and training to extension specialists, researchers, policymakers and others who are engaged in the food, feed and fiber system and natural resources and water management. There is no pre-defined minimum or maximum length of time for the training; what is key is that the training reflects a planned, structured curriculum designed to strengthen capacities, and there is a reasonable expectation that the training recipient will acquire new knowledge or skills that s/he could translate into action. However, Operating Units may choose to align their definition of short-term training with the TrainNet training definition of 2 consecutive class days or more in duration, or 16 hours or more scheduled intermittently. Count an individual only once, regardless of the number of trainings received during the reporting year and whether the trainings covered different topics. Do not count sensitization meetings or one-off informational trainings. In-country and off-shore training are included. Training should include food security, water resources management/IWRM, sustainable agriculture, and climate change risk analysis, adaptation, mitigation, and vulnerability assessments as they relate to agriculture resilience, but should not include nutrition-related trainings, which should be reported under indicator HL.9-4 instead. Delivery mechanisms can include a variety of extension methods as well as technical assistance activities. This indicator is to count individuals receiving training, for which the outcome, i.e. individuals applying new practices, should be reported under EG 3.1-17
Unit of Measure: Number
Disaggregated by: -- Level 1: --Type of individual: - Producers (farmers, fishers, pastoralists, ranchers, etc.) - People in government (e.g. policy makers, extension workers) - People in private sector firms (e.g. processors, service providers, manufacturers) - People in civil society(NGOs, CBOs, CSOs, research and academic organizations) <i>Note: While producers are included under MSMEs under indicators EG 3.2-3, only count them under the Producers and not the Private Sector Firms disaggregate to avoid double-counting. While private sector firms are considered part of civil society more broadly, only count them under the Private Sector Firms and not the Civil Society disaggregate to avoid double-counting.</i> Level 2: Sex: male, female
Type: Output
Rationale or Justification for Indicator: Measures enhanced human capacity for increased agriculture productivity, improved food security, policy formulation and/or implementation, that is key to transformational development
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): Program training attendance records
Method of Data Collection and Construction: Training forms and MIS database
Frequency/Timing of Data Collection: Quarterly
Frequency of Reporting: Quarterly

Estimated Cost of Data Acquisition: Part of routine M&E reporting costs			
Individual responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessment: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments: Annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator title changed from 4.5.2(7): "Number of individuals who have received USG supported short-term agricultural sector productivity or food security training" to "EG. 3.2-1 Number of individuals who have received USG supported short-term agricultural sector productivity or food security training"			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator and ACDI/VOCA headquarters M&E			
Reporting of Data: Quarterly /Semi-annual/Annual Performance Monitoring Report (PMR)			
Note on baseline/Targets: Training records with sign in sheets of participants are obtained from the field and reported on as part of the quarterly reports from the field offices. The data is also captured in the ADVANCE MIS. Individuals are counted once for overall participation irrespective of the number of training programs they participated in.			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Value FY 14			
Year	Targets	Actuals	
FY14	15,000	9,052	
FY15	30,000	36,618	
FY16	58,500	67,182	
FY17	60,000	85,384	
FY18	56,250		
LOP	100,000	114,488	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Frequency/Timing of Data Collection: Annually					
Frequency of reporting: Annually					
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs					
Individual responsible at USAID: AOTR, USAID M&E specialist					
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party					
Location of Data Storage: ACDI/VOCA ADVANCE MIS					
DATA QUALITY ISSUES					
Date of Initial Data Quality Assessment: TBD					
Known Data Limitations and Significance (if any): TBD					
Actions Taken or Planned to Address Data Limitations: TBD					
Date of Future Data Quality Assessments: Annually					
CHANGES TO INDICATOR					
Changes to indicator: Indicator changed from "4.5.2(23): Value of incremental sales (collected at farm level) attributed to FTF implementation to "EG.3.2-19 Value of small-holder incremental sales generated with USG assistance"					
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.					
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING					
Data Analysis: ACDI/VCOA M&E Coordinator					
Presentation of data: Table					
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team					
Reporting of Data: Annual Performance Monitoring Report					
Notes on Baselines/Targets:					
PERFORMANCE INDICATOR VALUES					
					Notes
Baseline value F14	Maize: \$ 466 / Rice : \$ 369,729 / Soya: 319, 593				
Year	Targets		Actuals		
	Volume (MT)	Value(US\$)	Volume (MT)	Value(US\$)	
FY15		\$6,780,000	78,874	22,277,101	
FY16		\$9,320,000	132,586	48,783,803	
FY 17		\$16,940,000	142,279	39,770,758	
FY 18		\$17,880,000			
LOP		\$67,880,000			
THIS SHEET LAST UPDATED ON: Sept 14, 2016					

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 2: Increased private sector investment
Sub-Result IR1:
Indicator Title: Indicator EG.3.2-21 Number of firms (excluding farms) or civil society organizations (CSOs) engaged in agricultural and food security-related manufacturing and services that have increased profits or become financially self-sufficient with USG assistance"
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) ☐ Baseline FY 2014, FY2015, FY 2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): To measure sustainable private sector investment, we will look at profitability of applicable firms and financial self-sufficiency of civil society organizations (CSOs) as a marker of viability. A CSO is financially self-sufficient when the COS's annual income is more than annual operating expenses and annual amortization and depreciation of permanent assets. Although profitability or self-sufficiency measured during the period the USG is providing assistance does not demonstrate all aspects of a whether a business or a CSO will remain sustainably successful after withdrawal of USG assistance, it is certainly an important measure of its capacity to function effectively. Only the profitability of firms and self-sufficiency of CSOs who are receiving USG capacity-building assistance that is intended to increase profitability or viability should be tracked. A firm should be counted if it operated more profitably in the reporting year than it did the previous reporting year. A CSO should be counted if it was financially self-sufficient in the reporting year and it had not been financially self-sufficient in the previous reporting year.
Unit of Measure: Number
Disaggregated by: Type of entity (Firm, CSO)
Rationale or Justification for Indicator: A main goal of local capacity building is to leave behind viable businesses and service providers to contribute to the economic growth of the agriculture and food-security sector. Profitability of firms and self-sufficiency of civil society organizations is one way to demonstrate that viability and sustainability of the businesses/firms/CSOs in which we invest.
Type: Outcome
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): MSME/Firms Financial statements
Method of Data Collection and Construction: Data will be collected from a sample of MSME/Firms supported using a survey questionnaire
Frequency/Timing of Data Collection: Annually
Frequency of Reporting: Annually
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACIDI-VOCA Chief of Party
Location of Data Storage: ACIDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments: Annually
CHANGES TO INDICATOR
Changes to Indicator: Indicator title changed from "Indicator 4.5.2(43) Number of firms (excluding farms) or Civil Society Organizations (CSOs) engaged in agricultural and food security-related manufacturing and services now operating more profitably (at or above cost) because of USG assistance" to "EG.3.2-21 Number of firms (excluding farms) or civil society organizations (CSOs) engaged in agricultural and food security-related manufacturing and services that have increased profits or become financially self-sufficient with USG assistance"
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VCOA M&E Coordinator			
Presentation of data: Table			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Annual Performance Monitoring Report			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline value FY14	0		Notes
Year	Targets	Actuals	
FY15	30	28	
FY 16	50	123	
FY 17	75	225	
FY 18	100		
LOP	100	225	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 1.2: Expanding Markets & Trade
Sub-Result IR 1.2.4: Improved access to business development and sound and affordable financial and risk management services
Indicator Title: EG.3.2-6 Value of agricultural and rural loans as a result of USG assistance
Is this an Annual Report indicator? No ___ Yes <u>x</u> , for Reporting Year(s) ___ FY2014, FY 2015, FY 2016, FY 2017 and FY2018 If yes link to foreign assistance framework:
DESCRIPTION
Precise definition(s): This indicator sums cash loans made (i.e. disbursed) during the reporting year to direct beneficiary producers (farmers, fishers, etc.), input suppliers, transporters, processors, and loans to other MSMEs in rural areas that are in a targeted agricultural value chain, as a result of USG assistance. The indicator counts loans disbursed to the recipient, not loans merely made (e.g. in process, but not yet available to the recipient). The loans can be made by any size financial institution from micro-credit through national commercial bank, and includes any type of micro-finance institution, such as an NGO. This indicator only counts cash loans; do not include in-kind loans. It also only counts loans made by financial institutions, and not informal groups such as village savings and loan groups that are not formally registered as a financial institutions.
Unit of Measure: US Dollars
Disaggregated by: Level 1: Type of loan recipient: producers, local traders/assemblers, wholesalers/processors, others. Level 2: Sex of recipient: --Male --Female --n/a For producers, the sex of the loan recipient should be used. For firms, if the enterprise is a single proprietorship, the sex of the proprietor should be used for classification. For larger enterprises, the majority ownership should be used. When this cannot be ascertained, the majority of the senior management should be used. If this cannot be ascertained, use n/a (not available)
Rationale or Justification for Indicator: Making more financial loans shows that there is improved access to business development and financial services. This in turn will help expand markets and trade (and ought to also contribute to IR1's expanding agricultural productivity) which will help achieve the key objective of inclusive (the MSMEs) agriculture sector growth (with agriculture sector being defined broader than just crop production). In turn this contributes to both goals of reducing poverty and hunger.
Type: Output
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): participating FIs Record/ beneficiary records
Method of Data Collection and Construction: Examination of loan records of beneficiaries from FIs
Frequency/Timing of Data Collection: Quarterly, according to crop cycle
Reporting Frequency: Quarterly
Estimated Cost of Data Collection: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments: Annually
CHANGES TO INDICATOR

Changes to Indicator: indicator title changed from “4.5.2-29: Value of Agricultural and Rural Loans” to “EG.3.2-6 Value of agricultural and rural loans as a result of USG assistance”			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VCOA M&E Coordinator			
Presentation of data: Table			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Quarterly, Semi-Annual/Annual Performance Monitoring Report			
OTHER NOTES			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline Value FY14	0		Notes
YEAR	Target	Result	
FY14	\$500,000	\$553,232	
FY15	\$1,000,000	\$1,259,942	
FY16	\$1,000,000	\$1,805,734	
FY17	\$1,000,000	\$284,071	
FY18	\$800,000		
LOP	\$4,300,000	\$3,902,979	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive agricultural sector growth
Intermediate Result - IR 1.2: Increased Market Access and Trade
Sub- Result- IR.1:
Name of Indicator: EG.3.2-22 Value of new private sector capital investment in the agriculture sector or food chain leveraged by Feed the Future implementation
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018 If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): Investment is defined as any use of private sector resources intended to increase future production output or income, to improve the sustainable use of agriculture-related natural resources (soil, water, etc.), to improve water or land management, etc. The "food chain" includes both upstream and downstream investments. The indicator only includes capital investments. It does not include operating capital, for example, for inputs or inventory. Upstream investments include any type of agricultural capital used in the agricultural production process such as animals for traction, storage bins, and machinery. Downstream investments could include capital investments in equipment, etc. to do post-harvest transformation/processing of agricultural products as well as the transport of agricultural products to markets. "Private sector" includes any privately-led agricultural activity managed by a for-profit formal company. A CBO or NGO resources may be included if they engage in for-profit agricultural activity. "Leveraged by Feed the Future implementation" indicates that the new investment was directly encouraged or facilitated by activities funded by ADVANCE 2. Investments reported should not include funds received by the investor from USG as part of any grant or other award. New investment means investment made during the reporting year.
Unit of Measure: US Dollars
Disaggregated by: None
Rational or justification for indicator (optional): Increased investment is the predominate source of economic growth in the agricultural and other economic sectors. Private sector investment is critical because it indicates that the investment is perceived by private agents to provide a positive financial return and therefore is likely to lead to sustainable increases in agricultural production. Agricultural growth is critical to achieving the Feed the Future goal to "Sustainably Reduce Global Poverty and Hunger."
Type: Output
Direction of change: Higher is better
PLAN FOR DATA COLLECTION
Data Source(s): Secondary sources (from the financial records of private sector engaged with ADVANCE II)
Method of data collection and construction: Examination and organization of financial service data
Frequency/Timing of Data Collection: Annually
Reporting Frequency: Annually
Estimated cost of data collection:
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer:
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR

Changes to Indicator: Indicator title change from “4.5.2-38 Value of new private sector investment in the agriculture sector or food value chain leveraged by FTF implementation” to “EG.3.2-22 Value of new private sector capital investment in the agriculture sector or food chain leveraged by Feed the Future implementation”			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VOCA M&E Coordinator			
Presentation of data: Table and annual report narrative			
Review of Data: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline Values FY14	0		Notes
Year	Targets	Actuals	
FY14	\$800,000	\$210,216	
FY15	\$800,000	\$1,033,466	
FY16	\$800,000	\$1,703,475	
FY17	\$800,000	\$537,012	
FY18	\$800,000		
LOP	\$4,000,000	\$3,427,471	
THIS SHEET LAST UPDATED ON: Sept 15, 2016			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive agricultural sector growth
Intermediate Result IR-1.2: Increased Market Access and Trade
Sub- Result- IR.1:
Name of Indicator: 0.00 Number of value chain actors accessing finance (CI)
Is this a Performance Plan and Report indicator? No ___ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Loan or credits provided by financial institution for start-up business and/or business expansion. Examples of financial services for value chains actors include, but are not limited to, loans, savings schemes, and insurance plans obtained from: Private banks, Microfinance institutions
Unit of Measure: Number
Disaggregated by: 1. Gender-Male and Female, 2. Value Chain Actor Type
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher is better
PLAN FOR DATA COLLECTION
Data Source(s): Records from Microfinance partners and microenterprises
Method of data collection and construction: Examination and organization of Microfinance service data
Frequency/Timing of Data Collection: Quarterly
Reporting Frequency: Quarterly
Estimated cost of data collection:
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer:
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E Coordinator
Presentation of data: Table and annual report narrative
Review of Data: ACDI/VOCA M&E Coordinators1and ACDI/VOCA headquarters M&E

Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Year	Targets	Actuals	Notes
Baseline Year FY14	0		
FY15	200	100	
FY16	225	226	
FY17	225	155	
FY18	225		
LOP	300	588	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

USAID Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of organizations/ enterprises identified as high potential for future awards
Is this a Performance Plan and Report indicator? No ____ Yes __x__, for Reporting Year(s), FY 2014, FY 2015, FY2016, FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Number of local organizations or enterprises who received capacity building from ADVANCE II and who meet criteria to receive funding from the USG
Unit of Measure: Numbers
Disaggregated by: Type of organization and by value chain
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): ADVANCE field offices, MIS database
Method of data collection and construction : Capacity building records and reports
Frequency/Timing of Data Collection: Quarterly
Estimated coast of data collection:
Reporting Frequency: Annually
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS Database
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD and M&E Coordinator
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): TBD
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E
Presentation of data: Table and annual report narrative

Review of Data: ACDI/VOCA M&E Coordinator		
Reporting of Data: Annual Report and Performance Monitoring Report (PMR)		
Notes on Baselines/Targets:		
PERFORMANCE INDICATOR VALUES		
		Notes
Baseline Values FY14	0	
Year	Targets	Actuals
FY15	3	0
FY16	4	0
FY17	5	8
FY18	7	
LOP	7	8
THIS SHEET LAST UPDATED ON: Sept 14, 2016		

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of organizations/ enterprises receiving capacity building support against key milestones
Is this a Performance Plan and Report indicator? No ____ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016, FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Number of organizations who received capacity building support from ADVANCE II in at least one of the following key areas: Governance, Administration, Human Resources Management, Financial Management, Organizational Management, Program Management and Project Performance Management.
Unit of Measure: Numbers
Disaggregated by: Type of organization
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): ADVANCE field offices, MIS database
Method of data collection and construction : Capacity building records in Database and reports
Frequency/Timing of Data Collection: Quarterly
Estimated coast of data collection:
Reporting Frequency: Quarterly
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS Database
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): TBD
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E and ACDI/VOCA Headquarters M&E
Presentation of data: Table and report narrative

Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	9	0	
FY16	20	5	
FY17	40	10	
FY18	50		
LOP	50	15	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of awards made directly to local organizations by USAID
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018 If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): This indicator counts the number of awards made directly by the USG (not through intermediaries) to local organizations each fiscal year. It excludes awards made to public sector institutions but can include awards made to parastatals or universities. Awards can be either acquisition or assistance. For purposes of indicator reporting, at the time of the award a "local organization" must: 1) Be organized under the laws of the recipient country, 2) Have its principal place of business in the recipient country, 3) Be majority owned by individuals who are citizens or lawful permanent residents of the recipient country or be managed by a governing body, the majority of whom are citizens or lawful permanent residents of a recipient country, 4) Not be controlled by a foreign entity or by an individual or individuals who are not citizens or permanent residents of the recipient country
Unit of Measure: Numbers
Disaggregated by: Type of organization
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): USAID records
Method of data collection and construction : KII
Frequency/Timing of Data Collection: Annually
Estimated coast of data collection:
Reporting Frequency: Annually
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E and ACDI/VOCA Headquarters M&E
Presentation of data: Table and annual report narrative
Review of Data: TBD

Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	2	0	
FY16	3	0	
FY17	4	1	
FY18	5		
LOP	5	1	
THIS SHEET LAST UPDATED ON: Sept 14, 2016			

Annex 4: First year's implementation plan for MEL activities

		Feb			Mar				Apr				May				Jun	Jul	Aug	Sept
Category and task	Person(s)/organization responsible	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4				
Staffing and training																				
Hire M&E staff																				
Conduct orientation for M&E staff																				
Conduct intensive training for M&E staff																				
MEL plan																				
Develop draft MEL plan																				
Submit draft plan to USAID																				
Receive feedback/comments from USAID																				
Finalize and submit revised MEL plan																				
Evaluations and studies																				
Finalize list of indicators with USAID																				
Advertise and select external M&E contractor for baseline studies																				
Complete baseline studies																				
Database design, data capture, storage and use																				
Design M&E data collection forms																				
Hire programmer to design M&E database																				
Develop data quality strategy																				

		Feb			Mar				Apr				May				Jun	Jul	Aug	Sept
Category and task	Person(s)/ organization responsible	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4				
Train all field staff on M&E and quality data collection and management processes																				
Data collection validation and entry																				
Profiling actors as they are identified																				
Routine data collection and entry by all staff																				
Design annual survey instrument																				
Conduct annual survey																				
Data quality reviews																				
Reporting																				
Prepare and submit quarterly reports to USAID																				

ADDENDUM

Indicators Targets Revisions _ No Cost Extension

The project is proposing to revise the original indicator targets to align them with the seven months extension period into FY19. The revisions apply to FY18 and FY19 targets and some LOAs. Even though some FY18 targets have reduced because of the cessation of activities in rice, this is more than compensated for with the FY19 targets so that LOA targets remain unchanged or increased. The revision has included targets in FY19 for gross margins, number of farmers applying improved practices, number of hectares under improved practices for maize and soybean, and number of farmers who receive training. Find the revised project targets in Annex I above and the narratives below:

0.0-0 Number of direct project beneficiaries

During FY18, the project will support target beneficiaries in the three Northern regions and 12 Outgrower Businesses (OBs) in the south. Rice farmers in the project will not receive support. In FY19 the project will support target beneficiaries in the three Northern regions during the first and second quarters. Maize and Soy farmers will be trained mostly in post-harvest handling. Thus, ADVANCE reduced FY18 targets and set new targets for FY19 to reflect the realities indicated above. The LOA targets had been revised from 113,000 to 127,000.

Number of direct project beneficiaries	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	78,000	80,000	75,000	113,000	78,000	80,000	65,000	40,000	127,000
Male	42,900	44,000	41,250	62,150	42,900	44,000	36,250	23,500	67,000
Female	35,100	36,000	33,750	50,850	35,100	36,000	28,750	16,500	60,000

4.5(16,17,18) Gross margin per hectare of maize, rice, and soya

FY18 gross margins data has been collected for all three commodities in 2017 hence targets for FY18 remained unchanged. Gross margins targets have been set for maize and soy for FY19. The LOA targets have been revised.

Gross margins (USD/ha)	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Maize	700	750	800	800	700	750	800	800	900
Male	680	720	790	790	\$680	\$720	\$790	\$820	\$900
Female	780	810	840	840	\$780	\$810	\$840	\$850	\$880
Rice	1,150	1,250	1,350	1,350	1,150	1,250	1,350		1,350
Male	1,200	1,300	1,400	1,400	\$1,200	\$1,300	\$1,400		\$1,400
Female	1,050	1,150	1,250	1,250	\$1,050	\$1,150	\$1,250		\$1,250
Soy	550	600	650	650	550	600	650	650	650
Male	600	650	700	700	\$500	\$550	\$600	\$730	\$800
Female	500	550	600	600	\$680	\$720	\$790	\$610	\$600

4.5.2(5) Number of farmers and others who have applied improved technologies or management practices (ITMP) as a result of USG assistance.

Application of technologies by FY18 beneficiaries will be reported with their gross margin in the FY19 report. Thus, ADVANCE set below the number of farmers and others who applied ITMP for each fiscal year, targeted number of beneficiaries of the previous year. FY19 targets were also added to account for the 2018 crop year results. All FY targets and the LOA targets remain unchanged.

Number of farmers applying ITMP	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	45,000	70,200	72,000	101,700	45,000	70,200	72,200	35,000	101,700
Male	24,750	38,610	39,600	55,935	24,750	38,610	39,600	22,500	55,935
Female	20,250	31,590	32,400	45,765	20,250	31,590	32,400	12,500	45,765

4.5.2(2) Number of hectares under improved technologies or management practices as a result of USG assistance

FY19 targets were added and LOA targets revised to reflect the sum of FY targets from FY14. FY targets and remained unchanged.

Number of ha under ITMP	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA

Total	45,000	70,200	72,000	312,200		45,000	70,200	72,200	35,000	279,900 ²
Male	24,750	38,610	39,600	174,335		24,750	38,610	39,600	19,250	153,945
Female	20,250	31,590	32,400	137,865		20,250	31,590	32,400	15,750	125,955

4.5.2- 42: Number of private enterprises (for profit), producers' organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) that applied new technologies or management practices (NTMP) as a result of USG assistance

FY19 targets were added. All FY targets and LOA revised.

Number of private enterprises that applied NTMP	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	338	338	338	450	338	338	338	150	800

4.5.2(11): Number of private enterprises (for profit), producers' organizations, water users' associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance

FY19 targets were added. All FY targets and LOA target revised.

Number of private enterprises that receiving assistance	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	450	450	450	600	450	450	450	200	1,100

4.5.2(7) Number of individuals who have received USG supported short-term agricultural sector productivity or food security trainings

During FY18, the project will provide training to target beneficiaries in the three Northern regions and 12 Outgrower Businesses (OBs) in the south. Rice farmers in the project will not receive training. In FY19 the project will train target beneficiaries in the three Northern regions during the first and second quarters. Maize and Soy farmers will be trained mostly in post-harvest handling. Thus, ADVANCE

²LOA Target revised to reflect sum of annual targets.

reduced FY18 targets and set new targets for FY19 to reflect the realities indicated above. The LOA targets has also been revised.

Number of individuals who have received trainings	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	58,500	60,000	56,250	80,000	58,500	60,000	48,375	30,000	120,000
Male	32,175	33,000	30,938	44,000	32,175	33,000	26,607	17,500	63,600
Female	26,325	27,000	25,313	36,000	26,325	27,000	21,768	12,500	56,400

4.5.2(23) Value of Incremental Sales (Collected At Farm-Level) Attributed To Feed The Future Implementation.

FY19 targets were added for Maize and Soy. All FY and LOA targets were not revised

Value of incremental sales	FY16	FY17	FY18	FY19	LOA
	Current targets				
Total	\$9,320,000	\$16,940,000	\$17,880,000		\$67,880,000
Maize	\$8,080,000	\$14,570,000	\$14,940,000		\$53,840,000
Rice	\$880,000	\$1,780,000	\$2,130,000		\$9,730,000
Soy	\$360,000	\$590,000	\$810,000		\$4,310,000
	Revised targets				
	FY16	FY17	FY18	FY19	LOA
Total	\$9,320,000	\$16,940,000	\$17,880,000	\$10,500,000	\$75,000,000
Maize	\$8,080,000	\$14,570,000	\$14,940,000	\$9,500,000	\$60,8370,000
Rice	\$880,000	\$1,780,000	\$2,130,000	NA	\$9,730,000
Soy	\$360,000	\$590,000	\$810,000	\$1,000,000	\$4,5000,000

4.5.2-29 Value of Agricultural And Rural Loans

FY19 target added. All FY targets and LOA targets remain unchanged.

Value of agricultural and rural loan(USD)	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	1,000,000	1,000,000	800,000	4,300,000	1,000,000	1,000,000	800,000	200,000	4,500,000

0.00: Number of value chain actors accessing finance (CI)

FY19 target added. All FY targets and LOA targets remain unchanged.

Number of value chain actors accessing finance	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	225	225	225	300	225	225	225	50	300

Number of organizations/ enterprises identified as high potential for future awards

FY19 target added. All FY targets and LOA targets revised.

Number of organizations/ enterprises identified as high potential for future awards	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	4	5	7	7	4	5	7	4	8

Number of organizations/ enterprises receiving capacity building support against key milestones

FY19 target added. All FY targets and LOA targets remain unchanged.

Number of organizations receiving capacity building support	Current targets				Revised targets				
	FY16	FY17	FY18	LOA	FY16	FY17	FY18	FY19	LOA
Total	20	40	50	50	20	40	50	10	50

Updated FY targets

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18 (Current)	FY18 (Revised)	FY19 ^{3***}	Achievement end of FY17	Current LOP	Revised LOP
OPI	Number of direct project beneficiaries	35,000	50,000	78,000	80,000	75,000	75,000	40,000	126,062	113,000	127,000
	Male	21,000	30,000	42,900	44,000	41,250	41,250	23,500	66,197	62,150	67,000
	Female	14,000	20,000	35,100	36,000	33,750	33,750	16,500	59,865	50,850	60,000
OCI	Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity (USD/ha)										
	Maize										
	Male		333	680	720	790	790	820	850	790	900
	Female		348	780	810	840	840	850	840	840	880
	Rice		445.5	1125	1225	1325	1325				
	Male		454	1,200	1,300	1,400	1,400	NA	867	1,400	867
	Female		437	1,050	1,150	1,250	1,250	NA	760	1,250	760
	Soy								678		
	Male		411	600	\$650	\$700	\$700	730	789	\$700	800
	Female		277	500	\$550	\$600	\$600	610	483	\$600	600
OC2	Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance	14,000	35,000	45,000	70,200	72,200	72,200	35,000	85,363	101,700	101,700
	Male		21,000	24,750	38,610	39,600	39,600	22,500	46,458	55,935	55,935

³ 2019 Targets have been included because of the 7-month extension of the project covering October 2018 to April 2019.

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18 (Current)	FY18 (Revised)	FY19 ^{3***}	Achievement end of FY17	Current LOP	Revised LOP
	<i>Female</i>		14,000	20,250	31,590	32,400	32,400	12,500	39,091	45,765	45,765
OC3	Number of hectares under improved technologies or management practices as a result of USG assistance	5,000	52,500	45,000	70,200	72,200	72,200	35,000	170,635	312,200	279,900 ⁴
OC4	Number of private enterprises (for profit), producers' organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) that applied new technologies or management practices as a result of USG assistance	100	300	338	338	338	338	150	783	450	800
OP2	Number of private enterprises (for profit), producers' organizations, water users' associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance	300	400	450	450	450	450	200	1,079	600	1,100
OP3	Number of individuals who have received USG supported short-term agricultural sector productivity or food security trainings	15,000	30,000	58,500	60,000	56,250	48,375	30,000	114,488	80,000	120,000
	<i>Male</i>		18,000	32,175	33,000	30,938	26,607	17,500	58,308	44,000	63,600
	<i>Female</i>		12,000	26,325	27,000	25,313	21,768	12,500	56,180	36,000	56,400
OC5	Value of incremental sales (collected at farm-level) attributed to FTF implementation (USD)		6,780,000	9,320,000	16,940,000	17,880,000	17,880,000	10,500,000	65,679,930	67,880,000	67,880,000
	<i>Maize</i>		2,240,000	8,080,000	14,570,000	14,940,000	14,940,000	9,500,000	64,874,522	53,840,000	53,840,000
	<i>Rice</i>		2,940,000	880,000	1,780,000	2,130,000	2,130,000	NA	-1,502,220	9,730,000	9,730,000
	<i>Soy</i>		1,600,000	360,000	590,000	810,000	810,000	1,000,000	2,307,629.25	4,310,000	4,310,000
OP4	Value of agricultural and rural loans (USD)	500,000	1,000,000	1,000,000	1,000,000	800,000	800,000	200,000	3,848,256	4,300,000	4,300,000

⁴ Target revised to reflect sum of annual targets.

#	Indicator/Disaggregation	FY14	FY15	FY16	FY17	FY18 (Current)	FY18 (Revised)	FY19 ^{3***}	Achievement end of FY17	Current LOP	Revised LOP
OP5	Value of new private sector investment in agricultural sector or value chain (US\$)	800,000	800,000	800,000	800,000	800,000	800,000	NA	3,427,471	4,000,000	4,000,000
OP6	Number of value chain actors accessing finance		200	225	225	225	225	50	155	300	300
OC6	Number of firms (excluding farms) or Civil Society Organizations (CSOs) engaged in agricultural and food security-related manufacturing and services now operating more profitably (at or above cost) because of USG assistance		30	50	75	100	100	NA	225	100	225
OC7	Number of organizations/enterprises identified as high potential for future awards		3	4	5	7	7	4	8	7	8
OP7	Number of organizations/enterprises receiving capacity building support against key milestones		9	20	40	50	50	10	10	50	50
OP8	Number of awards made directly to local organizations by USAID		2	3	4	5	5	NA	1	5	5

Performance Indicator Reference Sheets (PIRS)_Updated

Performance Indicator Reference Sheet					
Goal : Increased competitiveness of agricultural value chains in Ghana					
SO: Inclusive Agricultural Sector Growth					
Intermediate Result- IR 0:					
Sub- Intermediate Result- Sub-IR.0:					
Name of Indicator: 0.0-0 Number of direct project beneficiaries					
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018					
DESCRIPTION					
Precise Definition(s): An individual is a direct beneficiary if s/he comes into direct contact with the set of interventions (goods or services) provided by the project. The intervention needs to be significant, meaning that if the individual is merely contacted or touched by an activity through brief attendance at a meeting or gathering, s/he should not be counted as beneficiary. Individuals who receive training or benefit from program-supported technical assistance or service provision are considered direct beneficiaries (farmers & participants in TOT).					
Unit of Measure: Number					
Disaggregated by: Sex and Region					
Rational or justification for indicator (optional):					
Type: Output					
Direction of change: Higher = better					
PLAN FOR DATA COLLECTION					
Data Source(s): Regular Beneficiary monitoring - Program database					
Method of data collection and construction: Regular Beneficiary monitoring - Program database					
Frequency/Timing of Data Collection: Quarterly					
Reporting Frequency: Quarterly					
Estimated cost of data collected: Part of routine M&E reporting costs					
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist					
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party					
Location of Data Storage: ACDI/VOCA ADVANCE MIS					
DATA QUALITY ISSUES					
Date of Initial Data Quality Assessments and name of reviewer: TBD					
Known Data Limitations and Significance (if any): TBD					
Actions Taken or Planned to Address Data Limitations: TBD					
Date of Future Data Quality Assessments (optional): annually					
CHANGES TO INDICATOR					
Changes to Indicator					
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.					
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING					
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E					
Presentation of data: Table and annual report narrative					
Review of Data: ACDI/VOCA M&E Coordinator					
Reporting of Data: Quarterly/Annual Performance Monitoring Report (PMR)					
Notes on Baselines/Targets:					
PERFORMANCE INDICATOR VALUES					Notes
Baseline Values FY14	0				
Year	Targets		Actuals		
	Male	Female	Male	Female	
FY14	21,000	14,000	15,230	21,792	
FY15	30,000	20,000	29,757	23,751	
FY 16	42,900	35,100	48,517	41,048	
FY17	44,000	36,000	53,347	50,337	
FY18	41,250	33,750			
FY19	23,500	16,500			Included for NCE
LOP	67,000	60,000	66,085	59,977	Revised
THIS SHEET LAST UPDATED ON: Dec, 2018					

Performance Indicator Reference Sheet	
Goal : Increased competitiveness of agricultural value chains in Ghana	
SO: Inclusive Agricultural Sector Growth	
Intermediate Result- IR 1.1: Increased productivity of targeted commodities	
Sub- Intermediate Result- Sub-IR.0:	
Name of Indicator: EG.3-6 Farmers Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity	
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018If yes link to foreign assistance frame work:	
Precise Definition(s): The gross margin is the difference between the total value of small-holder production of the agricultural product (crop) and the cost of producing that item, divided by the total number of units in production (hectares of crops). Gross margin per hectare is a measure of net income for that farm/livestock/fisheries-use activity. Gross margin is calculated from five data points, reported as totals across all direct beneficiaries: 1. Total Production by direct beneficiaries during reporting period (TP) 2. Total Value of Sales (USD) by direct beneficiaries during reporting period (VS) 3. Total Quantity (volume) of Sales by direct beneficiaries during reporting period (QS) 4. Total Recurrent Cash Input Costs (USD) of direct beneficiaries during reporting period (IC) 5. Total Units of Production: Hectares planted for direct beneficiaries during the production period (UP) Partners should enter disaggregated values for the five gross margin data points, disaggregated first by commodity, then by the sex disaggregate categories: male, female, joint and association-applied, as applicable. Commodity-sex layered disaggregated data are required because the most meaningful interpretation and use of gross margin information is at the specific commodity level, including the comparison of gross margins received by female and male farmers. FTFMS will then use the formula below to automatically calculate the average commodity-specific Gross Margin, and the average commodity-specific Gross Margin for each sex disaggregate: In addition to the five data points, partners must enter the number of direct beneficiaries of the activity, disaggregated by commodity and then sex. A direct beneficiary should be counted only once under each commodity regardless of the number of production cycles for the commodity during the reporting year. If a plot of land falls under the disaggregate "jointly-managed", the number of beneficiaries jointly managing the plot should be counted. In the case of the "association-applied" disaggregate however, neither the association nor the individuals involved in the association can be considered as a direct beneficiary and therefore nothing should be counted Gross margin per ha, per animal, per cage = $[(TP \times VS/QS) - IC] / UP$ For example, for the total production data point, the project should enter total production during the reporting year on plots managed by female, maize-producing, direct beneficiaries; total production on plots managed by male, maize-producing, direct beneficiaries; total production during the reporting year on plots managed jointly by female and male maize-producing, direct beneficiaries, if applicable; and total production on plots managed by groups ("association-applied") of maize-producing, direct beneficiaries; if applicable. And so forth for total value and total quantity of sales; total cash recurrent input costs; and total hectares, animals or cages for maize. And so forth for other commodities. The FTFMS will automatically calculate weighted by total hectares for the overall commodity (e.g. gross margin/hectare for maize) and for each sex disaggregate category (e.g. gross margin/hectare for female maize-producing direct beneficiaries.) If a direct beneficiary sample survey is used to collect gross margin data points, the sample survey estimates must be extrapolated to total beneficiary estimated values before entry into FTFMS to ensure accurate calculation of weighted average gross margin per commodity across implementing mechanisms at the Operating Unit level and across countries for Feed the Future overall reporting. Note: Gross margin targets should be entered at the commodity level. Targets do not need to be set for each of the five data points. If there is more than one production cycle in the reporting year, farmer's land area should be counted (and summed) each time it is cultivated, and the other four data points (Total Production, Value and Quantity of Sales, Recurrent Cash Input Costs) summed across production cycles if the same crop was planted. If the production cycle from soil preparation/planting to sales starts in one fiscal year and ends in another, report gross margin in the second fiscal year, once all data points are available. Since the four key agricultural indicators (gross margins, number of farmers applying improved technologies, number of hectares under improved technologies, and incremental sales) are all related, report all four indicators in the second fiscal year in these cases. The unit of measure for Total Production (e.g. kg) must be the same as the unit of measure for Total Quantity of Sales, so that the average unit value calculated by dividing sales value by sales quantity can be used to value total production ($TP \times VS/QS$). If sales quantity was recorded in a different unit of measure than the unit used for total production, sales quantity must be converted to the equivalent quantity in production units prior to entry in FTFMS. For example, if Total Production was measured in metric tons, and Total Quantity of Sales was measured in kg, Total Quantity of Sales should be divided by 1,000 before entering in FTFMS. Input costs included should be those significant cash costs that can be easily ascertained. Attention should be focused on accounting for cash costs that represent at least 5% of total cash costs. (Note, it is not necessary to calculate actual percent contribution of specific inputs to total input costs to determine which inputs account for at least 5% of total cash costs. Partners may simply estimate which inputs would qualify.) Most likely cash input cost items are: purchased water, fuel, electricity, seed, feed or fish meal, fertilizer, pesticides, hired labor, hired enforcement, and hired machine/veterinary services. Capital investments and depreciation should not be included in cash costs. Unpaid family labor, seed from a previous harvest and other in-kind inputs do not have to be valued and should not be included in costs.	
Unit of Measure: US dollar/Ha	
Disaggregated by: Commodity, Sex of producer	

Rational or justification for indicator (optional): Improving the gross margin for farm commodities for small-holders contributes to increasing agricultural GDP, will increase income, and thus directly contribute to the IR of improving production and the goal indicator of reducing poverty..			
Type: Outcome			
Direction of change: Higher=better			
PLAN FOR DATA COLLECTION			
Data Source(s): 1)Baseline and impact Evaluation 2) Annual outcome survey in conjunction with data collected from a sample of monitored farmers			
Method of data collection and construction: Direct beneficiary farmer sample surveys			
Frequency/Timing of Data Collection: Annually			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional): annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator title changed from "4.5-16 Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity" to "EG.3-6 Farmers Gross margins per hectare for selected crops US Dollar under marketing arrangements fostered by the activity"			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annually			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline value FY14	Maize: /Male: 227.21 / Female: 289.76		
	Rice: /Male: 259.4 / Female: 249.98		
	Soya: /Male: 316.02 / Female: 212.86		
Year	Targets	Actuals	
FY15	Maize: /Male: \$333 / Female: \$348	Maize: /Male: \$823.7 / Female: \$581.11	
	Rice: / Male: \$454 / Female: \$437	Rice: / Male: \$488.43 / Female: \$450.16	
	Soya: / Male: \$411 / Female: \$277	Soya: / Male: \$595.65 / Female: \$565.39	
FY 16	Maize: / Male: \$680 / Female: \$780	Maize: / Male: \$1209.38 / Female: \$844.36	
	Rice: / Male: \$1200 / Female: \$1050	Rice: / Male: \$914.04 / Female: \$804.75	
	Soya: / Male: \$600/ Female: \$500	Soya: / Male: \$474.03/ Female: \$383.15	
FY17	Maize: /Male: \$720 / Female: \$810	Maize: /Male: \$794.05 / Female: \$711.00	
	Rice: /Male: \$1300 / Female: \$1150	Rice: /Male: \$692.35 / Female: \$588.16	
	Soya: /Male: \$650/ Female: \$550	Soya: /Male: \$572.68/ Female: \$504.00	
FY18	Maize: /Male: \$840 / Female: \$790	Maize: /Male: \$640 / Female: \$702	
	Rice: / Male: \$867 / Female: \$760	Rice: / Male: \$751 / Female: \$1,038	
	Soya: /Male: \$600 / Female: \$700	Soya: /Male: \$738 / Female: \$852	
FY19	Maize: /Male: \$820 / Female: \$850		
	Rice: / Male: / Female:		
	Soya: /Male: \$730 / Female: 610		
LOP	Maize: /Male: \$900 / Female: \$880	Maize: /Male: \$640 / Female: \$702	
	Rice: / Male: \$867 / Female: \$760	Rice: / Male: \$751 / Female: \$1,038	
	Soya: /Male: \$800 / Female: \$600	Soya: /Male: \$738 / Female: \$852	

USAID Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive agricultural sector growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: EG. 3.2-17 Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): This indicator measures the total number of direct beneficiary farmers, as well as individual processors (not firms), rural entrepreneurs, traders, etc. that applied improved technologies anywhere within the food and fiber system as a result of USG assistance during the reporting year. This includes innovations in efficiency, value-addition, post-harvest management, marketing, sustainable land management, water management, managerial practices, and input supply delivery. Technologies and practices to be counted here are agriculture-related, including those that address climate change adaptation and mitigation (including, but not limited to, carbon sequestration, clean energy, and energy efficiency as related to agriculture). Significant improvements to existing technologies and practices should be counted. Types of technologies: - Crop Genetics: e.g. improved/certified seed that could be higher-yielding, higher in nutritional content (e.g. through bio-fortification, such as vitamin A-rich sweet potatoes or rice, or high-protein maize, or drought tolerant maize, or stress tolerant rice) and/or more resilient to climate impacts; improved germ plasm. - Cultural Practices: e.g. seedling production and transplantation; cultivation practices such as planting density, moulding; mulching. - Pest Management: e.g. Integrated Pest Management, improved insecticides and pesticides, improved and environmentally sustainable use of insecticides and pesticides. - Disease Management: e.g. improved fungicides, appropriate application of fungicides. - Soil-related Fertility and Conservation: e.g. Integrated Soil Fertility Management; soil management practices that increase biotic activity and soil organic matter levels, such as soil amendments that increase fertilizer-use efficiency (e.g. soil organic matter); improved fertilizer use practices; erosion control. - Irrigation: e.g. drip, surface, and sprinkler irrigation, irrigation schemes. - Water Management - non-irrigation-based: e.g. water harvesting, sustainable water use practices, improved water quality testing practices. - Climate Mitigation or Adaptation: e.g. conservation agriculture; carbon sequestration through low- or no-till practices; increased use of climate information for planning, risk reduction, and increasing resilience; increased energy efficiency; natural resource management practices that increase resilience to climate change. - Marketing and Distribution: e.g. contract farming technologies and practices, improved input purchase technologies and practices improved commodity sale technologies and practices, improved market information system technologies and practices. - Post-harvest - Handling & Storage: e.g. improved packing house technologies and practices, improved transportation, decay and insect control, temperature and humidity control, improved quality control technologies and practices, sorting and grading. - Value-Added Processing: e.g. improved packaging practices and materials including biodegradable packaging, food and chemical safety technologies and practices, improved preservation technologies and practices. - Other: e.g. improved mechanical and physical land preparation, non-market-related information technology, improved record keeping, improved budgeting and financial management. If an activity is promoting a technology for multiple- benefits, the beneficiary applying the technology may be reported under each relevant Technology Type category. For example, mulching could be reported under Cultural practices (weed control), Soil-related fertility and conservation (organic content) and Water management (moisture control), depending on how (for what purpose(s)/benefit(s)) the activity is promoted it to the beneficiary farmers. If a beneficiary applied more than one improved technology during the reporting year, count the beneficiary under each technology type (i.e. double-count). However, count the beneficiary only once in the Total w/one or more improved technology category under the Technology Type disaggregate and in the Sex disaggregate. In other words, a beneficiary should be counted once in the totals, regardless of the number of technologies applied during the reporting year. If more than one beneficiary in a household is applying improved technologies, count each beneficiary in the household who does so. Since it is very common for Feed the Future activities to promote more than one improved technology, not all of which are applied by all beneficiaries at once, this approach allows Feed the Future to accurately track and count the uptake of different technology types, and to accurately count the total number of farmers applying improved technologies. See EG.3.2-18 for an example of how to double-count hectares and farmers. If a beneficiary cultivates a plot of land more than once during the reporting year, count the beneficiary once under each type of technology that was applied during any of the production cycles, but not more than once even if a technology is applied in multiple production cycles during the reporting year. For example, because of new access to irrigation as a result of a Feed the Future activity, a farmer can now cultivate a second crop during the dry season in addition to her/his regular crop during the rainy season. Whether the farmer applies Feed the Future promoted improved seed to her/his plot during one season and not the other, or in both the rainy and dry season, s/he would only be counted once in the Crop Genetics category under the Technology Type disaggregate. Note however that the area planted with improved seed should be counted each time it is cultivated under the indicator EG.3-6 Gross margin per hectare and indicator EG.3.2-18 Number of hectares of land under improved technologies. Beneficiaries who are part of a group that apply improved technologies on a demonstration or other common plot, are not counted as having individually applied an improved technology. Instead, the group should be counted as one (1) beneficiary group and reported under indicator EG.3.2-20 Number of for-profit private enterprises, producers organizations... and community-based organizations (CBOs) that applied improved

organization-level technologies or management practices. The area of the communal plot should be counted under indicator EG.3-6 Gross margin per hectare and indicator EG.3.2-18 Number of hectares of land under improved technologies. If a lead farmer cultivates a plot used for training, e.g., a demonstration plot used for Farmer Field Days or Farmer Field School, the lead farmer should be counted as a beneficiary for this indicator. In addition, the area of the demonstration plot should be counted under indicator EG.3-6 Gross margin per hectare, if applicable, and indicator EG.3.2-18 Number of hectares of land under improved technologies. However, if the demonstration or training plot is cultivated by extension agents or researchers (a demonstration plot in a research institute, for instance), neither the area nor the extension agent or researcher should be counted under this indicator, EG.3-6, or EG.3.2-18. This indicator counts individuals who applied improved technologies, whereas indicator EG.3.2-20 Number of for-profit private enterprises, producers' organizations... and community-based organizations (CBOs) that applied improved organization-level technologies or management practices counts firms, associations, or other group entities that applied improved technologies or practices. However, in most cases, this indicator should not count as individuals members of an organization that applied a technology or practice. For example, if a producer association implements a new computer-based accounting system during the reporting year, the association would be counted under indicator EG.3.2-20 Number of for-profit private enterprises, producers organizations... applying, but the members of the producer association would not be counted as having individually-applied an improved technology/practice under this indicator. However, there are some cases where both the group entity should be counted under indicator EG.3.2-20 and its members counted under this indicator. For example, a producer association purchases a dryer and then provides drying services for a fee to its members. In this scenario, the producer association can be counted under EG.3.2-20 and any association member that uses the dryer service can be counted as applying an improved technology/practice under this indicator			
Unit of Measure: Number			
Disaggregated by: Value chain actor type, Technology type, Sex, Commodity (FTFMS-only disaggregate)			
Rational or justification for indicator (optional): Technological change and its adoption by different actors in the agricultural supply chain will be critical to increasing agricultural productivity, which is the Intermediate Result under which this indicator falls.			
Type: Outcome			
Direction of change: Higher=better			
PLAN FOR DATA COLLECTION			
Data Source(s): Producers/FBO farm records/ individual processors and beneficiaries			
Method of data collection and construction: Direct beneficiary farmer sample surveys, standardized group questionnaires and farm records.			
Frequency/Timing of Data Collection: Annually			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional): annually			
CHANGES TO INDICATOR			
Changes to Indicator: indicator titled changed from "4.5.2(5) Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance" to "EG. 3.2-17 Number of farmers and others who have applied improved technologies or management practices as a result of USG assistance". Included to the disaggregation is Commodity(FTFMS-only)			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	35,000	36,452	
FY 16	45,000	52,577	
FY17	70,200	85,689	
FY18	72,000	93,784	
FY19	35,000		
LOP	101,700	93,784	

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive Agricultural Sector Growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: EG. 3.2-18 Number of hectares under improved technologies or management practices as a result of USG Assistance
Is this a Performance Plan and Report indicator? No ___ Yes ___x___, for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): This indicator measures the area (in hectares) of land cultivated using USG-promoted improved technology(ies) or management practice(s) during the current reporting year. Technologies to be counted here are agriculture-related, land-based technologies and innovations including those that address climate change adaptation and mitigation. Significant improvements to existing technologies should be counted. Examples of relevant technologies and technology types: • Crop genetics: e.g. improved/certified seed that could be higher-yielding, higher in nutritional content (e.g. through biofortification, such as vitamin A-rich rice, or high-protein maize) and/or more resilient to climate impacts; improved germ plasm. • Cultural Practices: e.g. seedling production and transplantation; cultivation practices such as planting density, moulding; mulching. • Pest management: e.g. Integrated Pest Management; appropriate application of insecticides and pesticides • Disease management: e.g. improved fungicides, appropriate application of fungicides • Soil-related fertility and conservation: e.g. Integrated Soil Fertility Management, soil management practices that increase biotic activity and soil organic matter levels, such as soil amendments that increase fertilizer-use efficiency (e.g. soil organic matter); fertilizers, erosion control • Irrigation: e.g. drip, surface, sprinkler irrigation; irrigation schemes • Water management: non-irrigation-based e.g. water harvesting • Climate mitigation or adaptation: e.g. conservation agriculture, carbon sequestration through low- or no-till practices no-till practices • Other: e.g. improved mechanical and physical land preparation. If a beneficiary cultivates a plot of land more than once in the reporting year, the area should be counted each time one or more improved technologies is applied. For example, because of access to irrigation as a result of a Feed the Future activity, a farmer can now cultivate a second crop during the dry season in addition to her/his regular crop during the rainy season. If the farmer applies Feed the Future promoted technologies to her/his plot during both the rainy season and the dry season, the area of the plot would be counted twice under this indicator. However, the farmer would only be counted once under EG.3.2-17 Number of farmers and others who have applied improved technologies. If a group of beneficiaries cultivate a plot of land as a group, e.g. an association has a common plot on which multiple association members cultivate together, and on which improved technologies are applied, the area of the communal plot should be counted under this indicator and recorded under the sex disaggregate "association-applied". In addition, the association should be counted once under indicator EG.3.2-20 Number of for-profit private enterprises, producer's organizations... and community-based organizations (CBOs) that applied improved organization-level technologies or management practices. If a lead farmer cultivates a plot used for training, e.g. a demonstration plot used for Farmer Field Days or Farmer Field School, the area of the demonstration plot should be counted under this indicator. In addition, the lead farmer should be counted as one individual under indicator EG.3.2-17 Number of farmers and others who have applied improved technologies. However, if the demonstration or training plot is cultivated by extension agents or researchers, (a demonstration plot in a research institute, for instance) neither the area nor the extension agent or researcher should be counted under this indicator or indicator EG.3.2-17. Technology Type Disaggregation: If more than one improved technology is being applied on a hectare, count the hectare under each technology type (i.e. double-count). In addition, count the hectare under the total w/one or more improved technology category. Since it is very common for Feed the Future activities to promote more than one improved technology, not all of which are applied by all beneficiaries at once, this approach allows Feed the Future to accurately track and count the uptake of different technology types, and to accurately count the total number of hectares under improved technologies.
Unit of Measure: Hectares
Disaggregated by: Technology type, Sex, Commodity (FTFMS-only disaggregate)
Rational or justification for indicator (optional): Tracks successful application of technologies and management practices in an effort to improve agricultural productivity, agricultural water productivity, sustainability, and resilience to climate impacts.

Type: Outcome			
Direction of change: Higher=better			
PLAN FOR DATA COLLECTION			
Data Source(s): Producers/FBO farm records/ individual processors and beneficiaries			
Method of data collection and construction: Direct beneficiary farmer sample surveys, project or association records and farm records.			
Frequency/Timing of Data Collection: Seasonal, according to the crop cycle			
Reporting Frequency: Annually			
Estimated cost of data collected: Part of routine M&E reporting costs			
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessments and name of reviewer: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments (optional):			
CHANGES TO INDICATOR			
Changes to Indicator: Indicator title change from “4.5.3(2) Number of hectares under improved technologies or management practices as a result of USG Assistance” to “: EG. 3.2-18 Number of hectares under improved technologies or management practices as a result of USG Assistance”			
Included in the disaggregation is Commodity(FTFMS only)			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data:			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
	Targets	Actuals	
FY14	5000		
FY15	52500	37179	
FY 16	45,000	48275	
FY17	70,200	72659	
FY18	72,200	73,873	
FY19	35,000		
LOP	279,900	231,413	LOP target updated to reflect sum of revised annual targets
THIS SHEET LAST UPDATED ON: Dec, 2018			

USAID Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive Agricultural Sector Growth
Intermediate Result- IR 1.1: Increased productivity of targeted commodities
Sub- Intermediate Result- Sub-IR.0:
Name of Indicator: 4.5.2-42 Number of private enterprises, producers organizations, water users associations, women's groups, trade and business associations and community-based organizations (CBOs) that applied improved technologies or management practices as a result of USG assistance
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018. If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): Total number of private enterprises (processors, input dealers, storage and transport companies) producer associations, cooperatives, water users associations, fishing associations, women's groups, trade and business associations and community-based organizations (CBOs), including those focused on natural resource management, that applied new technologies or management practices at the organization level during the reporting year. Organization-level technologies and management practices include those in areas such as management (financial, planning, human resources), member services, procurement, technical innovations (processing, storage), quality control, marketing, etc. as a result of USG assistance in the current reporting year. Only count the entity once per reporting year, even if multiple technologies or management practices are applied. Any groups applying a technology that was first applied in the previous reporting year and continues to be applied in the current reporting year should be included under "Continuing." However, if the organization added a new technology or management practice during the reporting year to the ones they continued to apply from previous year(s), they would be counted as "New." No organization should be counted under both New and Continuing. Application of a new technology or management practice by the enterprise, association, cooperative or CBO is counted as one and not as applied by the number in their employees and/or membership. For example, when a farmer association incorporates new corn storage innovations as a part of member services, the application is counted as one association and not multiplied by the number of farmer-members.
Unit of Measure: Number
Disaggregated by: Type of organization (see indicator title for principal types) Duration: New, Continuing --New = entity applied a targeted new technology/management practice for the first time during the reporting year --Continuing = entity applied new technology(ies)/practice(s) in a previous year and continues to apply in the reporting year
Rational or justification for indicator (optional): Tracks private sector and civil society behavior change to increase agricultural sector productivity.
Type: Outcome
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): Annual outcome survey
Method of data collection and construction: Routine records (business services, grants etc.)
Frequency/Timing of Data Collection: Annually
Reporting Frequency: Annually
Estimated cost of data collected: Part of routine M&E reporting costs
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD

Date of Future Data Quality Assessments (optional):			
CHANGES TO INDICATOR			
Changes to Indicator			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	Notes
FY 15	300	483	
FY 16	338	366	
FY 17	338	783	
FY 18	338	423	
FY 19	150		
LOP	800	852	
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4: Inclusive agriculture sector growth
Intermediate Result 1.1: Increased Productivity of Targeted Commodities
Sub-Result IR 1.1 : Enhanced human and institutional capacity development for increased sustainable agricultural sector productivity
Name of Indicator: EG.3.2-4 Number of for-profit private enterprises, producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG food security related organizational development assistance
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) ☐ FY2014, FY 2015, FY 2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): Total number of private enterprises, producers' associations, cooperatives, producers organizations, fishing associations, water users associations, women's groups, trade and business associations and community-based organizations, including those focused on natural resource management, that received USG assistance related to food security during the reporting year. This assistance includes support that aims at organization functions, such as member services, storage, processing and other downstream techniques, and management, marketing and accounting. "Organizations assisted" should only include those organizations for which implementing partners have made a targeted effort to build their capacity or enhance their organizational functions. In the case of training or assistance to farmer's association or cooperatives, individual farmers are not counted separately, but as one entity.
Unit of Measure: Number
Disaggregated by: Level 1: Type of organization (see indicator title for principal types)
Rationale or Justification for Indicator: Tracks civil society capacity building that is essential to building agricultural sector productivity
Type: Output
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): Producer/FBO and other beneficiary organization's farm records
Method of Data Collection and Construction: Survey/on farm measurements of representative sample of producers/FBOs and other beneficiary organizations.
Frequency/Timing of Data Collection: Quarterly, according to crop cycle
Reporting Frequency: Quarterly
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment and Name of Reviewer: TBD

Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments: Annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator changed from "4.5.2(11): Number of food security private enterprises (for profit), producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG assistance" to "EG.3.2-4 Number of for-profit private enterprises, producers organizations, water users associations, women's groups, trade and business associations, and community-based organizations (CBOs) receiving USG food security related organizational development assistance"			
Dropped duration: New/Continuing disaggregate			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VOCA M&E Coordinator			
Presentation of data: Table and Annual Report narrative			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Quarterly, Semi-Annual/Annual Performance Monitoring Report			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Value FY14	0		
YEAR	Targets	Actuals	
FY15	400	467	
FY16	450	836	
FY17	450	498	
FY18	450	994	
FY19	200		
LOP	1100	1,228	
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 1.1: Improved agriculture productivity
Sub-Result IR 1.1 : Enhanced human and institutional capacity development for increased sustainable agricultural sector productivity
Indicator EG. 3.2-1 Number of individuals who have received USG supported short-term agricultural sector productivity or food security training
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) FY 2014,FY 2015, FY2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): The number of individuals to whom significant knowledge or skills have been imparted through interactions that are intentional, structured, and purposed for imparting knowledge or skills should be counted. The indicator includes farmers who receive training in a variety of best practices in productivity, post-harvest management, linking to markets, etc. It also includes rural entrepreneurs, processors, managers and traders receiving training in application of new technologies, business management, linking to markets, etc, and training to extension specialists, researchers, policymakers and others who are engaged in the food, feed and fiber system and natural resources and water management. There is no pre-defined minimum or maximum length of time for the training; what is key is that the training reflects a planned, structured curriculum designed to strengthen capacities, and there is a reasonable expectation that the training recipient will acquire new knowledge or skills that s/he could translate into action. However, Operating Units may choose to align their definition of short-term training with the TrainNet training definition of 2 consecutive class days or more in duration, or 16 hours or more scheduled intermittently. Count an individual only once, regardless of the number of trainings received during the reporting year and whether the trainings covered different topics. Do not count sensitization meetings or one-off informational trainings. In-country and off-shore training are included. Training should include food security, water resources management/IWRM, sustainable agriculture, and climate change risk analysis, adaptation, mitigation, and vulnerability assessments as they relate to agriculture resilience, but should not include nutrition-related trainings, which should be reported under indicator HL.9-4 instead. Delivery mechanisms can include a variety of extension methods as well as technical assistance activities. This indicator is to count individuals receiving training, for which the outcome, i.e. individuals applying new practices, should be reported under EG 3.1-17
Unit of Measure: Number
Disaggregated by: -- Level 1: --Type of individual: - Producers (farmers, fishers, pastoralists, ranchers, etc.) - People in government (e.g. policy makers, extension workers) - People in private sector firms (e.g. processors, service providers, manufacturers) - People in civil society(NGOs, CBOs, CSOs, research and academic organizations) <i>Note: While producers are included under MSMEs under indicators EG 3.2-3, only count them under the Producers and not the Private Sector Firms disaggregate to avoid double-counting. While private sector firms are considered part of civil society more broadly, only count them under the Private Sector Firms and not the Civil Society disaggregate to avoid double-counting.</i> Level 2: Sex: male, female
Type: Output
Rationale or Justification for Indicator: Measures enhanced human capacity for increased agriculture productivity, improved food security, policy formulation and/or implementation, that is key to transformational development
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): Program training attendance records
Method of Data Collection and Construction: Training forms and MIS database
Frequency/Timing of Data Collection: Quarterly
Frequency of Reporting: Quarterly

Estimated Cost of Data Acquisition: Part of routine M&E reporting costs			
Individual responsible at USAID: AOTR and USAID/Ghana M&E Specialist			
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessment: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments: Annually			
CHANGES TO INDICATOR			
Changes to Indicator: This indicator title changed from 4.5.2(7): "Number of individuals who have received USG supported short-term agricultural sector productivity or food security training" to "EG. 3.2-1 Number of individuals who have received USG supported short-term agricultural sector productivity or food security training"			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ADVANCE M&E Coordinator			
Presentation of data: Table and annual report narrative			
Review of Data: ACDI/VOCA M&E Coordinator and ACDI/VOCA headquarters M&E			
Reporting of Data: Quarterly /Semi-annual/Annual Performance Monitoring Report (PMR)			
Note on baseline/Targets: Training records with sign in sheets of participants are obtained from the field and reported on as part of the quarterly reports from the field offices. The data is also captured in the ADVANCE MIS. Individuals are counted once for overall participation irrespective of the number of training programs they participated in.			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Value FY 14	0		
Year	Targets	Actuals	
FY14	15,000	9,052	
FY15	30,000	36,618	
FY16	58,500	67,182	
FY17	60,000	85,384	
FY18	48,375	63,072	
FY19	30,000		
LOP	120,000	124,572	
THIS SHEET LAST UPDATED ON: Dec, 2018			

Frequency/Timing of Data Collection: Annually			
Frequency of reporting: Annually			
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs			
Individual responsible at USAID: AOTR, USAID M&E specialist			
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party			
Location of Data Storage: ACDI/VOCA ADVANCE MIS			
DATA QUALITY ISSUES			
Date of Initial Data Quality Assessment: TBD			
Known Data Limitations and Significance (if any): TBD			
Actions Taken or Planned to Address Data Limitations: TBD			
Date of Future Data Quality Assessments: Annually			
CHANGES TO INDICATOR			
Changes to indicator: Indicator changed from "4.5.2(23): Value of incremental sales (collected at farm level) attributed to FTF implementation to "EG.3.2-19 Value of small-holder incremental sales generated with USG assistance"			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VCOA M&E Coordinator			
Presentation of data: Table			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Annual Performance Monitoring Report			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline value F14	Maize: \$ 466 / Rice : \$ 369,729 / Soya: 319, 593		
Year	Targets	Actuals	
	US\$	US\$)	
FY15	\$6,780,000	\$22,277,101	
FY16	\$9,320,000	\$48,783,803	
FY 17	\$16,940,000	39,770,758	
FY 18	\$17,880,000	\$20,426,200	
FY19	\$10,500		
LOP	\$75,000,000		
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 2: Increased private sector investment
Sub-Result IR1:
Indicator Title: Indicator EG.3.2-21 Number of firms (excluding farms) or civil society organizations (CSOs) engaged in agricultural and food security-related manufacturing and services that have increased profits or become financially self-sufficient with USG assistance"
Is this an Annual Report indicator? No ☐ Yes ☒ , for Reporting Year(s) ☐ Baseline FY 2014, FY2015, FY 2016, FY 2017 and FY2018
DESCRIPTION
Precise definition(s): To measure sustainable private sector investment, we will look at profitability of applicable firms and financial self-sufficiency of civil society organizations (CSOs) as a marker of viability. A CSO is financially self-sufficient when the COS's annual income is more than annual operating expenses and annual amortization and depreciation of permanent assets. Although profitability or self-sufficiency measured during the period the USG is providing assistance does not demonstrate all aspects of a whether a business or a CSO will remain sustainably successful after withdrawal of USG assistance, it is certainly an important measure of its capacity to function effectively. Only the profitability of firms and self-sufficiency of CSOs who are receiving USG capacity-building assistance that is intended to increase profitability or viability should be tracked. A firm should be counted if it operated more profitably in the reporting year than it did the previous reporting year. A CSO should be counted if it was financially self-sufficient in the reporting year and it had not been financially self-sufficient in the previous reporting year.
Unit of Measure: Number
Disaggregated by: Type of entity (Firm, CSO)
Rationale or Justification for Indicator: A main goal of local capacity building is to leave behind viable businesses and service providers to contribute to the economic growth of the agriculture and food-security sector. Profitability of firms and self-sufficiency of civil society organizations is one way to demonstrate that viability and sustainability of the businesses/firms/CSOs in which we invest.
Type: Outcome
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): MSME/Firms Financial statements
Method of Data Collection and Construction: Data will be collected from a sample of MSME/Firms supported using a survey questionnaire
Frequency/Timing of Data Collection: Annually
Frequency of Reporting: Annually
Estimated Cost of Data Acquisition: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACIDI-VOCA Chief of Party
Location of Data Storage: ACIDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments: Annually
CHANGES TO INDICATOR
Changes to Indicator: Indicator title changed from "Indicator 4.5.2(43) Number of firms (excluding farms) or Civil Society Organizations (CSOs) engaged in agricultural and food security-related manufacturing and services now operating more profitably (at or above cost) because of USG assistance" to "EG.3.2-21 Number of firms (excluding farms) or civil society organizations (CSOs) engaged in agricultural and food security-related manufacturing and services that have increased profits or become financially self-sufficient with USG assistance"
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VCOA M&E Coordinator			
Presentation of data: Table			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Annual Performance Monitoring Report			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline value FY14	0		Notes
Year	Targets	Actuals	
FY15	30	28	
FY 16	50	123	
FY 17	75	225	
FY 18	100	481	
FY19	NA	NA	
LOP	225	481	
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal: Increased competitiveness of agricultural value chains in Ghana
SO-4 : Inclusive agriculture sector growth
Intermediate Result 1.2: Expanding Markets & Trade
Sub-Result IR 1.2.4: Improved access to business development and sound and affordable financial and risk management services
Indicator Title: EG.3.2-6 Value of agricultural and rural loans as a result of USG assistance
Is this an Annual Report indicator? No ___ Yes <u>x</u> , for Reporting Year(s) ___ FY2014, FY 2015, FY 2016, FY 2017 and FY2018 If yes link to foreign assistance framework:
DESCRIPTION
Precise definition(s): This indicator sums cash loans made (i.e. disbursed) during the reporting year to direct beneficiary producers (farmers, fishers, etc.), input suppliers, transporters, processors, and loans to other MSMEs in rural areas that are in a targeted agricultural value chain, as a result of USG assistance. The indicator counts loans disbursed to the recipient, not loans merely made (e.g. in process, but not yet available to the recipient). The loans can be made by any size financial institution from micro-credit through national commercial bank, and includes any type of micro-finance institution, such as an NGO. This indicator only counts cash loans; do not include in-kind loans. It also only counts loans made by financial institutions, and not informal groups such as village savings and loan groups that are not formally registered as a financial institutions.
Unit of Measure: US Dollars
Disaggregated by: Level 1: Type of loan recipient: producers, local traders/assemblers, wholesalers/processors, others. Level 2: Sex of recipient: --Male --Female --n/a For producers, the sex of the loan recipient should be used. For firms, if the enterprise is a single proprietorship, the sex of the proprietor should be used for classification. For larger enterprises, the majority ownership should be used. When this cannot be ascertained, the majority of the senior management should be used. If this cannot be ascertained, use n/a (not available)
Rationale or Justification for Indicator: Making more financial loans shows that there is improved access to business development and financial services. This in turn will help expand markets and trade (and ought to also contribute to IR1's expanding agricultural productivity) which will help achieve the key objective of inclusive (the MSMEs) agriculture sector growth (with agriculture sector being defined broader than just crop production). In turn this contributes to both goals of reducing poverty and hunger.
Type: Output
Direction of change: Higher= better
PLAN FOR DATA COLLECTION
Data Source(s): participating FIs Record/ beneficiary records
Method of Data Collection and Construction: Examination of loan records of beneficiaries from FIs
Frequency/Timing of Data Collection: Quarterly, according to crop cycle
Reporting Frequency: Quarterly
Estimated Cost of Data Collection: Part of routine M&E reporting costs
Individual responsible at USAID: AOTR, USAID M&E specialist
Individual responsible for providing data to USAID: ACDI-VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessment: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments: Annually
CHANGES TO INDICATOR

Changes to Indicator: indicator title changed from “4.5.2-29: Value of Agricultural and Rural Loans” to “EG.3.2-6 Value of agricultural and rural loans as a result of USG assistance”			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VCOA M&E Coordinator			
Presentation of data: Table			
Review of Data: ACDI/VOCA M&E Coordinator and HQ M&E Team			
Reporting of Data: Quarterly, Semi-Annual/Annual Performance Monitoring Report			
OTHER NOTES			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline Value FY14	0		Notes
YEAR	Target	Result	
FY14	\$500,000	\$553,232	
FY15	\$1,000,000	\$1,259,942	
FY16	\$1,000,000	\$1,805,734	
FY17	\$1,000,000	\$284,071	
FY18	\$800,000	\$689,681	
FY19	\$200,000		
LOP	\$4,500,000		
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains in Ghana
SO: Inclusive agricultural sector growth
Intermediate Result - IR 1.2: Increased Market Access and Trade
Sub- Result- IR.1:
Name of Indicator: EG.3.2-22 Value of new private sector capital investment in the agriculture sector or food chain leveraged by Feed the Future implementation
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018 If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): Investment is defined as any use of private sector resources intended to increase future production output or income, to improve the sustainable use of agriculture-related natural resources (soil, water, etc.), to improve water or land management, etc. The "food chain" includes both upstream and downstream investments. The indicator only includes capital investments. It does not include operating capital, for example, for inputs or inventory. Upstream investments include any type of agricultural capital used in the agricultural production process such as animals for traction, storage bins, and machinery. Downstream investments could include capital investments in equipment, etc. to do post-harvest transformation/processing of agricultural products as well as the transport of agricultural products to markets. "Private sector" includes any privately-led agricultural activity managed by a for-profit formal company. A CBO or NGO resources may be included if they engage in for-profit agricultural activity. "Leveraged by Feed the Future implementation" indicates that the new investment was directly encouraged or facilitated by activities funded by ADVANCE 2. Investments reported should not include funds received by the investor from USG as part of any grant or other award. New investment means investment made during the reporting year.
Unit of Measure: US Dollars
Disaggregated by: None
Rational or justification for indicator (optional): Increased investment is the predominate source of economic growth in the agricultural and other economic sectors. Private sector investment is critical because it indicates that the investment is perceived by private agents to provide a positive financial return and therefore is likely to lead to sustainable increases in agricultural production. Agricultural growth is critical to achieving the Feed the Future goal to "Sustainably Reduce Global Poverty and Hunger."
Type: Output
Direction of change: Higher is better
PLAN FOR DATA COLLECTION
Data Source(s): Secondary sources (from the financial records of private sector engaged with ADVANCE II)
Method of data collection and construction: Examination and organization of financial service data
Frequency/Timing of Data Collection: Annually
Reporting Frequency: Annually
Estimated cost of data collection:
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer:
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR

Changes to Indicator: Indicator title change from “4.5.2-38 Value of new private sector investment in the agriculture sector or food value chain leveraged by FTF implementation” to “EG.3.2-22 Value of new private sector capital investment in the agriculture sector or food chain leveraged by Feed the Future implementation”			
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.			
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING			
Data Analysis: ACDI/VOCA M&E Coordinator			
Presentation of data: Table and annual report narrative			
Review of Data: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E			
Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Baseline Values FY14	0	Notes	
Year	Targets	Actuals	
FY14	\$800,000	\$210,216	
FY15	\$800,000	\$1,033,466	
FY16	\$800,000	\$1,703,475	
FY17	\$800,000	\$537,012	
FY18	\$800,000	\$253,620	
FY19	NA	NA	
LOP	\$4,000,000	\$3,737,789	\$3,684,023 validated.
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive agricultural sector growth
Intermediate Result IR-1.2: Increased Market Access and Trade
Sub- Result- IR.1:
Name of Indicator: 0.00 Number of value chain actors accessing finance (CI)
Is this a Performance Plan and Report indicator? No ___ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Loan or credits provided by financial institution for start-up business and/or business expansion. Examples of financial services for value chains actors include, but are not limited to, loans, savings schemes, and insurance plans obtained from: Private banks, Microfinance institutions
Unit of Measure: Number
Disaggregated by: 1. Gender-Male and Female, 2. Value Chain Actor Type
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher is better
PLAN FOR DATA COLLECTION
Data Source(s): Records from Microfinance partners and microenterprises
Method of data collection and construction: Examination and organization of Microfinance service data
Frequency/Timing of Data Collection: Quarterly
Reporting Frequency: Quarterly
Estimated cost of data collection:
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer:
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E Coordinator
Presentation of data: Table and annual report narrative
Review of Data: ACDI/VOCA M&E Coordinators1and ACDI/VOCA headquarters M&E

Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
Year	Targets	Actuals	Notes
Baseline Year FY14	0		
FY15	200	100	
FY16	225	226	
FY17	225	155	
FY18	225	37	
FY19	50		
LOP	300	588	
THIS SHEET LAST UPDATED ON: Dec, 2018			

USAID Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of organizations/ enterprises identified as high potential for future awards
Is this a Performance Plan and Report indicator? No ____ Yes __x__, for Reporting Year(s), FY 2014, FY 2015, FY2016, FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Number of local organizations or enterprises who received capacity building from ADVANCE II and who meet criteria to receive funding from the USG
Unit of Measure: Numbers
Disaggregated by: Type of organization and by value chain
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): ADVANCE field offices, MIS database
Method of data collection and construction : Capacity building records and reports
Frequency/Timing of Data Collection: Quarterly
Estimated coast of data collection:
Reporting Frequency: Annually
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS Database
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD and M&E Coordinator
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): TBD
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E Coordinator and ACDI/VOCA headquarters M&E
Presentation of data: Table and annual report narrative

Review of Data: ACDI/VOCA M&E Coordinator		
Reporting of Data: Annual Report and Performance Monitoring Report (PMR)		
Notes on Baselines/Targets:		
PERFORMANCE INDICATOR VALUES		
		Notes
Baseline Values FY14	0	
Year	Targets	Actuals
FY15	3	0
FY16	4	0
FY17	5	8
FY18	7	
FY19	NA	NA
LOP	8	13
THIS SHEET LAST UPDATED ON: Dec, 2018		

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of organizations/ enterprises receiving capacity building support against key milestones
Is this a Performance Plan and Report indicator? No ____ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016, FY2017 and FY2018
DESCRIPTION
Precise Definition(s): Number of organizations who received capacity building support from ADVANCE II in at least one of the following key areas: Governance, Administration, Human Resources Management, Financial Management, Organizational Management, Program Management and Project Performance Management.
Unit of Measure: Numbers
Disaggregated by: Type of organization
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): ADVANCE field offices, MIS database
Method of data collection and construction : Capacity building records in Database and reports
Frequency/Timing of Data Collection: Quarterly
Estimated coast of data collection:
Reporting Frequency: Quarterly
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS Database
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): TBD
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E and ACDI/VOCA Headquarters M&E
Presentation of data: Table and report narrative

Review of Data: ACDI/VOCA M&E Coordinator			
Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	9	0	
FY16	20	5	
FY17	40	10	
FY18	50	46	
FY19	10		
LOP	50	46	
THIS SHEET LAST UPDATED ON: Dec, 2018			

Performance Indicator Reference Sheet
Goal : Increased competitiveness of agricultural value chains
SO: Inclusive Agriculture sector growth
Intermediate Result 1.3: Strengthened Local Capacity for Advocacy and Activity Implementation
Sub- Result- IR.1:
Name of Indicator: Number of awards made directly to local organizations by USAID
Is this a Performance Plan and Report indicator? No ☐ Yes ☒ , for Reporting Year(s), FY 2014, FY 2015, FY2016 and FY2017 and FY2018 If yes link to foreign assistance frame work:
DESCRIPTION
Precise Definition(s): This indicator counts the number of awards made directly by the USG (not through intermediaries) to local organizations each fiscal year. It excludes awards made to public sector institutions but can include awards made to parastatals or universities. Awards can be either acquisition or assistance. For purposes of indicator reporting, at the time of the award a "local organization" must: 1) Be organized under the laws of the recipient country, 2) Have its principal place of business in the recipient country, 3) Be majority owned by individuals who are citizens or lawful permanent residents of the recipient country or be managed by a governing body, the majority of whom are citizens or lawful permanent residents of a recipient country, 4) Not be controlled by a foreign entity or by an individual or individuals who are not citizens or permanent residents of the recipient country
Unit of Measure: Numbers
Disaggregated by: Type of organization
Rational or justification for indicator (optional):
Type: Output
Direction of change: Higher=better
PLAN FOR DATA COLLECTION
Data Source(s): USAID records
Method of data collection and construction : KII
Frequency/Timing of Data Collection: Annually
Estimated coast of data collection:
Reporting Frequency: Annually
Individual(s) responsible at USAID: AOTR and USAID/Ghana M&E Specialist
Individual responsible for providing data to USAID: ACDI/VOCA Chief of Party
Location of Data Storage: ACDI/VOCA ADVANCE MIS
DATA QUALITY ISSUES
Date of Initial Data Quality Assessments and name of reviewer: TBD
Known Data Limitations and Significance (if any): TBD
Actions Taken or Planned to Address Data Limitations: TBD
Date of Future Data Quality Assessments (optional): annually
CHANGES TO INDICATOR
Changes to Indicator
Procedures for Future Data Quality Assessments: To verify the quality and consistency of the data collected and disseminated, the ADVANCE M&E team will conduct annual data quality reviews. Through this review, we will assess the validity, reliability and timeliness of data. Based on the review, we will modify data collection methodology as needed and update the M&E Plan accordingly. The M&E Coordinator will develop a Data Quality Strategy specific to the ADVANCE project and the data collection methods, sources and timelines that will be established.
PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING
Data Analysis: ADVANCE M&E and ACDI/VOCA Headquarters M&E
Presentation of data: Table and annual report narrative
Review of Data: TBD

Reporting of Data: Quarterly/Semi-annual/Annual Performance Monitoring Report (PMR)			
Notes on Baselines/Targets:			
PERFORMANCE INDICATOR VALUES			
			Notes
Baseline Values FY14	0		
Year	Targets	Actuals	
FY15	2	0	
FY16	3	0	
FY17	4	1	
FY18	5	5	
LOP	5	5	
THIS SHEET LAST UPDATED ON: Dec, 2018			